
 
 MERCED LIFT STATION RE-PIPING 
 PROJECT NO. 03-593-52-201 
 
 ADDENDUM NO. 1 
 
 
March 2, 2005 
 
TO:  All Prospective Bidders 
 
The additions and/or deletions contained in this Addendum shall be made a part of the plans and 
specifications and contract documents for the above described project, and shall be subject to all applicable 
requirements thereunder, as if originally shown and/or specified. 
 

THE CONTRACT BOOK SHALL BE REVISED AS FOLLOWS: 
 
1. On Page 57, the following paragraph is added to Section 6-1:  
 

To minimize impact on access to the adjacent church property, construction shall be sequenced such 
that Manhole ‘Z’, associated piping connecting to the lift station and upstream to Manhole ‘Y’, 
removal of existing facilities and backfill is completed prior to excavating other improvements in 
Merced Street. 

 
2. On Page 75, The following paragraph is added to Section 7-10.3: 
 

To provide ‘north driveway’ access to the adjacent church property:- remove delineators; install 
temporary sign, during construction only, “LOCAL CHURCH TRAFFIC ONLY”; at the end of each 
construction day, remove temporary sign and install type II barricades with flashers (see attached plan 
for details).  Replace delineators at the end of the project. 

 
3. On Page 75, The following two paragraph is added to Section 7-10.3: 
 

Merced Street and ‘south driveway’ access to the adjacent church property shall be reopened no later 
than 4:00 p.m. on Wednesdays and Fridays; and 6:00 p.m. on Mondays, Tuesdays, and Thursdays.  
Trench plates shall be installed over open excavations at the end of each work day and shall be secured 
in place to prevent sliding. 
 

 
PLEASE NOTE –The  Bid Opening Remains Tuesday, March 8, 2005 at 3:00 p.m. 
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Acknowledge this addendum in your Proposal.  If you have any questions, please call the Project 
Engineer, John O’Driscoll, at 577-3494. 
 
Very truly yours, 
 
 
 
Kenneth Joseph, P.E., City Engineer 
Engineering and Transportation Department 
 
KJ:JO:ml 
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ACKNOWLEDGEMENT 

 
I hereby acknowledge receipt of this Addendum for the above noted project. 
 
 
_____________________________________________________ Date: _________________________                   
(Signature) 
 
_____________________________________________________                                                                       
 (Business Name – Please Print) 
 
 
 
 
 
 
 
 
cc: Internal Plans & Specs Distribution List 

COSL Current Plan-holders and Pre-bid Meeting Attendees 
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