



BID SUMMARY

This document is a summary of bids received for the subject project and are provided only as a convenience. Listing of a particular bid is not a finding that such bid has been found to be responsive or accepted as complete by the City. An award of contract, if any, is subject to approval of the City Council and/or the City Manager. Contractors should refer to the contract documents for bidding information.

PROJECT TITLE: Doolittle Drive Entryway, Phase 2
 PROJECT NO.: # 02-230-43-155
 BID NO.: N/A

BID OPENING			ENGINEER'S ESTIMATE		Golden Bay Construction, Inc.		Sposeto Engineering, Inc.			
DATE: Monday, July 24, 2006 TIME: 3:00 P.M. LOCATION: City Clerk			Date Approved: 7/20/2006 Prepared by: AO		3826 Depot Road Hayward, CA 94545 Phone: (510) 783-2960 Fax: (510) 783-2971		4301 Bettencourt Way Union City, CA 94587-1519 Phone: (510) 487-2424 Fax: (510) 487-6210		Phone: Fax:	
ITEM NO.	QUANTITY	ITEM	UNIT COST	ITEM COST	UNIT COST	ITEM COST	UNIT COST	ITEM COST	UNIT COST	ITEM COST
BASE BID:										
1	1 LS	Water Pollution Control	\$10,000.00	\$10,000.00	\$4,200.00	\$4,200.00	\$5,600.00	\$5,600.00		\$0.00
2	1 LS	Temporary Concrete Wash-out Facilities	\$5,000.00	\$5,000.00	\$1,000.00	\$1,000.00	\$1,500.00	\$1,500.00		\$0.00
3	1 LS	Traffic Control System and Construction Area Signs	\$60,000.00	\$60,000.00	\$39,951.00	\$39,951.00	\$44,000.00	\$44,000.00		\$0.00
4	1 LS	Pedestrian Access	\$1,000.00	\$1,000.00	\$6,131.00	\$6,131.00	\$10,000.00	\$10,000.00		\$0.00
5	2,690 M3	Demolition, Saw-Cutting, Excavation & Off-haul	\$50.00	\$134,500.00	\$65.00	\$174,850.00	\$133.00	\$357,770.00		\$0.00
6	1 LS	Grading and Drainage Systems (including new inlets and piping)	\$55,000.00	\$55,000.00	\$107,522.00	\$107,522.00	\$220,000.00	\$220,000.00		\$0.00
7	6 EA	Convert SD into MH	\$1,500.00	\$9,000.00	\$1,110.00	\$6,660.00	\$1,900.00	\$11,400.00		\$0.00
8	6 EA	Adjust Manholes to Grade	\$3,000.00	\$18,000.00	\$325.00	\$1,950.00	\$930.00	\$5,580.00		\$0.00
9	1 LS	Site Electric (New Light Poles, Fixtures, meters and conduits)	\$80,000.00	\$80,000.00	\$208,120.00	\$208,120.00	\$224,000.00	\$224,000.00		\$0.00
10	548 TN	Asphalt Paving	\$90.00	\$49,320.00	\$192.00	\$105,216.00	\$194.00	\$106,312.00		\$0.00
11	1 LS	Striping and Signage	\$78,000.00	\$78,000.00	\$48,547.00	\$48,547.00	\$50,000.00	\$50,000.00		\$0.00
12	762 M	Concrete Curb & Gutter	\$98.50	\$75,057.00	\$63.00	\$48,006.00	\$209.00	\$159,258.00		\$0.00
13	250 M	Concrete Curb in the Median	\$98.50	\$24,625.00	\$45.00	\$11,250.00	\$120.00	\$30,000.00		\$0.00
14	325 M2	Concrete Sidewalk	\$107.60	\$34,970.00	\$156.00	\$50,700.00	\$130.00	\$42,250.00		\$0.00
15	1,036 M2	Concrete Driveway	\$129.20	\$133,851.20	\$124.00	\$128,464.00	\$139.00	\$144,004.00		\$0.00
16	85 M	Concrete Band at Median	\$32.80	\$2,788.00	\$43.00	\$3,655.00	\$131.00	\$11,135.00		\$0.00
17	338 M	Median Curb	\$95.00	\$32,110.00	\$45.00	\$15,210.00	\$120.00	\$40,560.00		\$0.00



BID SUMMARY

This document is a summary of bids received for the subject project and are provided only as a convenience. Listing of a particular bid is not a finding that such bid has been found to be responsive or accepted as complete by the City. An award of contract, if any, is subject to approval of the City Council and/or the City Manager. Contractors should refer to the contract documents for bidding information.

PROJECT TITLE: Doolittle Drive Entryway, Phase 2
 PROJECT NO.: # 02-230-43-155
 BID NO.: N/A

BID OPENING		ENGINEER'S ESTIMATE		Golden Bay Construction, Inc.		Sposeto Engineering, Inc.				
DATE: Monday, July 24, 2006		Date Approved: 7/20/2006		3826 Depot Road		4301 Bettencourt Way		Phone:		
TIME: 3:00 P.M.		Prepared by: AO		Hayward, CA 94545		Union City, CA 94587-1519		Fax:		
LOCATION: City Clerk				Phone: (510) 783-2960		Phone: (510) 487-2424				
				Fax: (510) 783-2971		Fax: (510) 487-6210				
18	13 EA	Raised Precast Concrete Palm Tree Planters, incl. Gravel Layer	\$3,500.00	\$45,500.00	\$7,694.00	\$100,022.00	\$16,900.00	\$219,700.00	\$0.00	
19	112 M2	Cobble Paving at Median	\$129.20	\$14,470.40	\$135.00	\$15,120.00	\$226.00	\$25,312.00	\$0.00	
20	37 M2	Decomposed Granite at Median	\$32.24	\$1,192.88	\$89.00	\$3,293.00	\$86.00	\$3,182.00	\$0.00	
21	349 M	Headerboards	\$10.00	\$3,490.00	\$28.00	\$9,772.00	\$26.00	\$9,074.00	\$0.00	
22	2,734 M3	Import Topsoil (1M deep)	\$36.60	\$100,064.40	\$40.00	\$109,360.00	\$61.00	\$166,774.00	\$0.00	
23	2,215 M2	Fine Grading	\$5.00	\$11,075.00	\$1.00	\$2,215.00	\$3.30	\$7,309.50	\$0.00	
24	1 LS	Automatic Irrigation	\$129,000.00	\$129,000.00	\$220,374.00	\$220,374.00	\$237,400.00	\$237,400.00	\$0.00	
25	56 EA	Plant 24" Box Trees	\$325.00	\$18,200.00	\$248.00	\$13,888.00	\$400.00	\$22,400.00	\$0.00	
26	13 EA	Plant Palm Trees	\$4,000.00	\$52,000.00	\$7,700.00	\$100,100.00	\$10,000.00	\$130,000.00	\$0.00	
27	1,134 EA	Plant 5 gallon Shrubs	\$32.00	\$36,288.00	\$25.00	\$28,350.00	\$30.00	\$34,020.00	\$0.00	
28	996 EA	Plant 1 gallon Shrubs	\$15.00	\$14,940.00	\$11.00	\$10,956.00	\$12.00	\$11,952.00	\$0.00	
29	2,240 M2	Bark Mulch	\$3.23	\$7,235.20	\$3.50	\$7,840.00	\$4.50	\$10,080.00	\$0.00	
30	1 LS	Maintenance & Plant Establishment - 180 Calendar Days	\$10,000.00	\$10,000.00	\$4,400.00	\$4,400.00	\$17,000.00	\$17,000.00	\$0.00	
31	1 LS	Paint Existing Light Poles	\$51,000.00	\$51,000.00	\$18,700.00	\$18,700.00	\$19,000.00	\$19,000.00	\$0.00	
32	1 LS	Mobilization	\$64,100.04	\$64,100.04	\$279,000.00	\$279,000.00	\$57,000.00	\$57,000.00	\$0.00	
TOTAL BASE BID:			\$1,361,777.12	\$1,884,822.00	\$1,884,822.00	\$1,884,822.00	\$2,433,572.50 *	\$2,433,572.50 *	\$0.00	
BID ALTERNATE NO. 1										
33	1 LS	Remove and Replace Existing Chain-Link Fences and Gates and Install Landscaping on West Side of Doolittle Drive	\$27,900.00	\$27,900.00	\$48,184.00	\$48,184.00	\$63,000.00	\$63,000.00	\$0.00	
TOTAL BID ALTERNATE NO. 1:			\$27,900.00	\$27,900.00	\$48,184.00	\$48,184.00	\$63,000.00	\$63,000.00	\$0.00	



BID SUMMARY

This document is a summary of bids received for the subject project and are provided only as a convenience. Listing of a particular bid is not a finding that such bid has been found to be responsive or accepted as complete by the City. An award of contract, if any, is subject to approval of the City Council and/or the City Manager. Contractors should refer to the contract documents for bidding information.

PROJECT TITLE: Doolittle Drive Entryway, Phase 2
 PROJECT NO.: # 02-230-43-155
 BID NO.: N/A

BID OPENING		ENGINEER'S ESTIMATE		Golden Bay Construction, Inc.		Sposeto Engineering, Inc.			
DATE: Monday, July 24, 2006		Date Approved: 7/20/2006		3826 Depot Road		4301 Bettencourt Way			
TIME: 3:00 P.M.		Prepared by: AO		Hayward, CA 94545		Union City, CA 94587-1519		Phone:	
LOCATION: City Clerk				Phone: (510) 783-2960		Phone: (510) 487-2424		Fax:	
				Fax: (510) 783-2971		Fax: (510) 487-6210			
BID ALTERNATE NO. 2									
34	1 LS	Remove and Replace Existing Chain-Link Fences & Gates	\$15,000.00	\$15,000.00	\$10,397.00	\$10,397.00	\$44,000.00	\$44,000.00	\$0.00
TOTAL BID ALTERNATE NO. 2:			\$15,000.00	\$15,000.00	\$10,397.00	\$10,397.00	\$44,000.00	\$44,000.00	\$0.00
TOTAL BASE BID:			\$1,361,777.12	\$1,361,777.12	\$1,884,822.00	\$1,884,822.00	\$2,433,572.50	\$2,433,572.50	\$0.00
TOTAL BID ALTERNATE NO. 1:			\$27,900.00	\$27,900.00	\$48,184.00	\$48,184.00	\$63,000.00	\$63,000.00	\$0.00
TOTAL BID ALTERNATE NO. 2:			\$15,000.00	\$15,000.00	\$10,397.00	\$10,397.00	\$44,000.00	\$44,000.00	\$0.00
TOTAL BID:			\$1,404,677.12	\$1,404,677.12	\$1,943,403.00	\$1,943,403.00	\$2,540,572.50	\$2,540,572.50	\$0.00
SUBCONTRACTORS:				RMT Landscape, Columbia Electric, Chrisp Co., Bailey Fence		Bailey Fence, Co., Chrisp Co., B&B Landscape, Golden State Caulking, Columbia Electric			
SECURITIES:				10% Bid Bond		10% Bid Bond			
NOTES:				Addendums 1 & 2 Received		Addendums 1 & 2 Received. Their calculations are off by \$39,600.00			

Reviewed by: Austine Osakwe
 Austine Osakwe, Project Manager

Date: 7/25/2006

Reviewed by: Austine Osakwe
 Austine Osakwe, Senior Engineer

Date: 7/25/2006