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PROPOSAL FORM TO THE CITY OF SAN LEANDRO 

Proposal Requirements 
 
 
1. All bidders shall complete the “Proposal to the City of San Leandro” form contained in this Contract 

Book.  The form consist of the following parts; 
 

Proposal To The City Of San Leandro 

Contract Price Schedule 

List Of Subcontractors 

Addenda Acknowledgment And Information 

Principal Persons With Interest In Proposal 

Experience And Financial Responsibility 

Eligibility Contract Statement 

Bidder Questionnaire 

National Labor Relations Board Statement 

Non-Collusion Affidavit 

Debarment And Suspension Certification 

Business License Application 

Bid Bond 

   Public Contract Code Chapter 2.7 Iran Contracting Act of 2010 
 

This completed proposal form shall be submitted in its entirety, presented under sealed cover, shall be 
accompanied by a bidder’s bond executed by an admitted surety insurer, naming the City of San 
Leandro as beneficiary.   

 
2. The form of Bidder’s Bond to be used in included with the proposal form.  The bidder’s bond shall be 

at least 10% of the bid amount.  As an alternative to the Bidder’s Bond, cash, cashier’s check, or 
certified check payable to the City and in an amount equal to at least 10% of the bid amount may be 
used.   

 
3. A statement of Experience and Financial Responsibility shall accompany the proposal.  A form for 

this statement can be found as part of the Proposal to the City of San Leandro, which follows these 
proposal requirements. 

 
4. If bidder is: 
 

A. An individual doing business in his or her own name; sign name only. 
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B. An individual using a firm name; sign name as an individual D.B.A. (doing business as).  For 

example:  “John Doe, an individual doing business as XYZ Company”. 
 
C. A co-partnership; sign name with title as in this example:  “XYZ Co., by John Doe, Copartner.”  

Also, provide the names of all individuals. 
 
D. A corporation; sign name with title as in this example:  “XYZ Co., by John Doe, President”.  

Also, state legal name of corporation, names of the president, secretary, treasurer, and manager of 
the corporation.  Affix seal of corporation. 

 
4. The business address of the bidder must be filled in completely on the proposal, giving the address of 

the firm in the case of a partnership or a corporation, not the address of the partner or official signing 
this proposal. 

 
5. The spaces provided on the proposal for State of California Contractor’s License Number and 

classification must be filled in completely. 
 
6. To assure recognition, write the words “Proposal, etc.” plainly on the envelope. 
 
7. The bidder must provide evidence of a current City of San Leandro Business License or a copy of the 

application for such as part of this proposal. 
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PROPOSAL TO THE CITY OF SAN LEANDRO 
 

CITY OF SAN LEANDRO 
STATE OF CALIFORNIA 

 
FOR 

 
DOWNTOWN GARAGE PARKING SIGN 

PROJECT NO. 2013.0341 
 
 
NAME OF BIDDER:              
 
BUSINESS ADDRESS:              
 
CITY, STATE, ZIP:              
 
LICENSE NO.:       CLASS:  _____________ EXP. DATE:     
 
TELEPHONE NO.:  (         )        FAX NO.:  (         )       
 
EMAIL:               
 
 
The work for which this proposal is submitted is for construction in accordance with the Contract 
Documents, including the Special Provisions of the Agreement, the project plans described below, and the 
Standard Specifications for Public Works Construction, 2006 edition and 2008 supplement thereto, 
adopted by the American Public Works Association, and the Special Provisions (Technical 
Specifications) and Standard Plans thereto adopted by the City Engineer.  The Contract Book shall be 
used in conjunction with the above documents, and the State of California Department of Transportation 
Labor Surcharge and Equipment Rental Rates, and the State Department of Industrial Relations General 
Prevailing Wage Rates current at the bid opening date. 
 
The project plans for the work to be done are entitled “Downtown Parking Garage Signage,” consisting of 
four (4) sheets.  Plans were approved by the City Engineer on April 1, 2014.  
 
The work to be done consists of design, fabrication and installation of illuminated and non-illuminated 
garage signage and associated electrical service; and doing all appurtenant work in place and ready for 
use, all as shown on the plans and described in the specifications with the title indicated in the above 
paragraph, and on file in the office of the Engineer.  Reference to said plans and specifications is hereby 
made for further particulars. 
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A bidder’s security, in an amount and of a form described under Paragraph 1 of the Proposal 
Requirements section of these provisions shall accompany this proposal. 
 
The attention of all bidders is directed to Sections 2-1 of the Special Provisions for the basis of award. 
 
The bidder shall set forth for each item of work a unit price and a total price for the item, and for each 
lump sum item a total for the item, all in clearly legible figures in the respective spaces provided for this 
purpose.  In the case of unit basis items, the amount set forth under the “Total Price” column shall be the 
extension of the item price bid on the basis of the estimated quantity for the item. 
 
In case of conflict between an item price in words and the price in figures, the price in words shall prevail.  
In case of discrepancy between an item price and the total set forth for a unit basis item, the item price 
shall prevail.  However, if the amount set forth as an item price is ambiguous, illegible, or uncertain for 
any cause, or is omitted, or is the same amount as the entry in the “Total Price” column, then the amount 
set forth in the “Total Price” column for the item shall prevail and shall be divided by the estimated 
quantity for the item and the price thus obtained shall be the item price.  “Total Bid” shall be the total sum 
of the “Total Price” column as corrected. 
 
The successful bidder must submit a signed agreement, all required bonds, and proof of insurance within 
12 working days after the bidder has received notice from the City that the contract has been awarded.  If 
the successful bidder fails to do so, the City may, at its option, determine that the bidder has abandoned 
the contract, and the bidder’s bid security will be forfeit.  The City may then award the contract to the 
next qualified bidder. 
 
The undersigned, as bidder, declares as follows: 

1. The only persons or parties interested in this proposal as principals are those named herein;  

2. This proposal is made without collusion with any other person, firm or corporation;   

3. We have carefully examined the location of the proposed work, the annexed proposed form of 

contract, and the plans therein referred to; and 

4. We propose and agree, if this Proposal is accepted, that we will contract with the City of San 

Leandro in the form of the copy of the contract annexed hereto;  

5. We will provide all necessary machinery, tools, apparatus and other means of construction;  

6. We will do all the work and furnish all the materials specified in the contract, in the manner and 

time therein prescribed, and according to the requirements of the Engineer as therein set forth; 

and 

7. This bid is sufficient to allow us to comply with all applicable local, state, and federal laws or 

regulations governing the labor or services to be provided; and 

8. We will take in full payment therefore in the amounts shown on the following Contract Price 

Schedule, as follows: 
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CONTRACT PRICE SCHEDULE 

 

Item 
No. Description 

Estimated 
Quantity 

(A) 

Unit of 
Measure 

Item UNIT Price 
(in Words) 

Item UNIT Price 
(in Figures) 

(B) 

TOTAL 
PRICE 

(in Figures) 
(AxB) 

1. 
 

Furnish design services, all 
material, equipment and labor 
to fabricate and install 
illuminated and non-
illuminated garage signage 
and associated electrical 
service and all other work 
shown on the  plans or in the 
specifications  
 

 
1 

 
LS 

   

 
 
TOTAL BID:               
                                           (In Words) 
 
TOTAL BID:         
                                           (In Figures)  
 
 
 
 
 
 
 
 
UNITS OF MEASURE: 
 

Abbreviation Word or Words 
LS Lump Sum 
EA Each 

 
 
NOTE:  The estimate of construction quantities set forth herein is approximate only, being given as a 
basis for the comparison of bids.  The City does not expressly nor by implication agree that the actual 
amount of work will correspond therewith, and reserves the right to change the amount of any class or 
portion of  the work or to omit portions of the work as may be deemed necessary or expedient by the 
Engineer in accordance with section 3-2.1.1 of the Special Provisions.  All bids will be compared on the 
basis of the Engineer’s Estimate of the quantities of the work to be done.  The undersigned declares, by 
signing this proposal, that the bidder has carefully checked all of the above figures and understands that 
the City shall not be responsible for any errors or omissions on the part of the undersigned in making up 
this bid. 
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LIST OF SUBCONTRACTORS 

Bidder shall complete ALL the required information and, if available, the optional information for each subcontractor, required to be listed by the provisions in 
Section 2-3 “Subcontracts” of the Special Provisions and the Standard Specifications, to whom the bidder proposes to subcontract portions of the work.  If 
requested by the Engineer, all other information must be provided within 24 hours of bid opening pursuant to PCC Section 4104. 
 

Subcontractor’s 
Name: 

(REQUIRED) 

 
   

Address: 
 
 

(REQUIRED) 

 
 

  

 
 

  

   

Phone #: 
 

 
 

  

Fax #: 
 

 
 

  

E-Mail: 
 

 
 

  

Name of Project 
Mgr.: 

 
 

  

License and 
Classification: 

   

DOT Certified 
DBE: Yes          NO  Yes          NO  Yes          NO  

Value of Work 
Subcontracted: $_______________________ $_______________________ $_______________________ 

Description of 
Portion of Work 
Subcontracted:  

 

(REQUIRED) 

 

 ____________________________________ 
 
 ____________________________________ 
 
 ____________________________________ 

 

 ____________________________________ 
 
 ____________________________________ 
 
 ____________________________________ 

 

 ____________________________________ 
 
 ____________________________________ 
 
 ____________________________________ 

*NOTE:  Use additional photocopies as required.
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ADDENDA ACKNOWLEDGMENT AND INFORMATION 

 
 
The undersigned acknowledges receipt of Addendum No. ________ through _______ inclusively.  A 
signed copy of same is attached hereto and made part of this proposal. 
 
 
 

PRINCIPAL PERSONS WITH INTEREST IN PROPOSAL 
 
The names  of  all  persons  interested  in  the  foregoing  proposal  as  principals  are  as  follows: 
 
IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal name of 
corporation, also names of the president, secretary, treasurer, and manager thereof; if a co-partnership, 
state true name of firm and names of all individual co-partners composing firm; if bidder or other 
interested person is an individual, state first and last names in full. 
  
 
 
 
 
 
 
 
 
 
 

EXPERIENCE AND FINANCIAL RESPONSIBILITY 
 
The bidder has been engaged in the contracting business under State License No.__________ for a period 
of ____________ years. 
 
 
The bidder’s three most recently completed contracts are: 
 

1. Title of Project             
 
 Owner              
 
 Address             
 
 Telephone No.             
 
 Engineer in Charge            
 
 Date Accepted             
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2. Title of Project             
 
 Owner              
 
 Address             
 
 Telephone No.             
 
 Engineer in Charge            
 
 Date Accepted             
 
 
 
3. Title of Project             
 
 Owner              
 
 Address             
 
 Telephone No.             
 
 Engineer in Charge            
 
 Date Accepted             
 
 
Reference is hereby made to the following bank or banks as to the financial responsibility of the bidder: 
 
Name of Bank:      Address: 
 
_______________________________________  _______________________________________ 
 
_______________________________________  _______________________________________ 
 
 
Reference is hereby made to the following surety companies as to the financial responsibility and general 
reliability of the bidder: 
 
Company:              
 
Address:              
 
 
 
Company:              
 
Address:              
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EXPERIENCE  STATEMENT 
 
 
The bidder has been engaged in the contracting business under State License No.__________ for a period 
of ____________ years. 
 
The bidder’s three qualifying, recently completed, signage projects are: 
 

1. Title of Project             
 

Project Description (include: dimensions; construction, illumination type; etc.) 
           
 
           

 
 Project Address            
 
 Owner              Telephone No.       
 
  
 
2. Title of Project             
 

Project Description (include: dimensions; construction, illumination type; etc.) 
 

           
 
           

 
 Project Address            
 
 Owner              Telephone No.       
  
 
3. Title of Project             
 

Project Description (include: dimensions; construction, illumination type; etc.) 
           
 
           

 
 Project Address            
 
 Owner              Telephone No.       
 
  
 
 
NOTE:  Bidder’s failure to list three (3) successfully completed signage projects of similar or greater size 
to the project called for in this notice inviting bids, within the last five (5) years, shall cause bidder’s bid 
to be non-responsive.   
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ELIGIBILITY TO CONTRACT STATEMENT 

 
 

The bidder hereby declares under penalty of perjury under the laws of the State of California that the 
bidder has____, has not ____ been convicted by a court of competent jurisdiction within the preceding 
three (3) years of fraud, bribery, collusion, conspiracy, or any other act in violation of any state or federal 
antitrust law in connection with the bidding upon, award of, or performance of, any public works contract 
with any public entity, as defined in Public Contract Code Section 1100. The term “bidder” is understood 
to include any partner, member, officer, director, responsible managing officer, or responsible managing 
employee of the prime contractor or any subcontractor. 
 
NOTE:  The bidder must place a check mark after “has” or “has not” in one of the blank spaces provided.  
The above statement is part of the proposal.  Signing this proposal on the signature portion thereof shall 
also constitute signature of this statement.  Bidders are cautioned that making a false certification may 
subject the certified to criminal prosecution. 
 
 
 

BIDDER QUESTIONNAIRE 
 
The bidder shall complete, under penalty of perjury, the following questionnaire: 
 
Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in 
the bidder, ever been disqualified, removed, or otherwise prevented from bidding on, or completing a 
federal, state, or local government project because of a violation of law or safety regulation? 
 

YES  _____   NO  _____ 
 
If the answer is yes, explain the circumstances in the following space: 
 
____________________________________________________________________________________ 
 
____________________________________________________________________________________ 
 
 
 

NATIONAL LABOR RELATIONS BOARD STATEMENT 
 
The Contractor hereby states under penalty of perjury that no more than one final unappealable finding of 
contempt of court by a federal court has been issued against the Contractor within the immediately 
preceding two year period because of the Contractor’s failure to comply with an order of a federal court 
which orders the Contractor to comply with an order of the National Labor Relations Board. 
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NON-COLLUSION AFFIDAVIT 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
 

PUBLIC CONTRACT CODE SECTION 7106 
 

 
  STATE OF CALIFORNIA) 

       )  ss. 
  COUNTY OF __________ ) 
 
     , being first duly sworn, deposes and says that he or she is     
of     the party making the foregoing bid that the bid is not made in the interest of, or 
on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that 
the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall 
refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix 
any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any 
advantage against the public body awarding the contract of anyone interested in the proposed contract; 
that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, 
submitted its bid price or any breakdown thereof, or the contents thereof, or divulged information or data 
relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, 
organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid. 
 
 
NOTE:  The above Statement, Questionnaire, and Non-collusion Affidavit are part of the proposal.  
Signing this proposal on the signature portion thereof shall also constitute signature of this Statement, 
Questionnaire, and Non-Collusion Affidavit.  Bidders are cautioned that making a false certification may 
subject the certifier to criminal prosecution. 
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DEBARMENT AND SUSPENSION CERTIFICATION 

 
 
The bidder, under penalty of perjury, certifies that, except as noted below, bidder or any person associated 
therewith in the capacity of owner, partner, director, officer, manager (please check if applicable): 
 
[    ] Is not currently under suspension, debarment, voluntary exclusion, or determination of 

ineligibility by any local, state, or federal agency; 
 
[    ]   Has not been suspended, debarred, voluntarily excluded or determined ineligible by any local, 

state, or federal agency within the past 3 years; 
 
[    ]   Does not have a proposed debarment pending; and 
 
[    ]   Has not been indicted, convicted, or had a civil judgment rendered against bidder by a court of 

competent jurisdiction in any matter involving fraud or official misconduct within the past 3 
years. 

 
If there are any exceptions to this certification, insert the exceptions in the following space: 
 
 
 
 
 
 
 
 
 
 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining bidder 
responsibility.  For any exception noted above, indicate below to whom it applies, initiating agency, and 
dates of action: 
 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE:  Providing false information may result in criminal prosecution.  The above certification is part of 
the proposal.  Signing this proposal on the signature portion thereof shall also constitute signature of this 
certification. 

Last Revised:  08/29/12 Page 14 Proposal Form 
Downtown Parking Garage Signage  Project No. 2013.0341 



 
Iran Contracting Act of 2010 

 
Public Contract Code Chapter 2.7 

 
 
In the event that my bid or proposal is one million dollars ($1,000,000.00) or more, by my signature 
below I certify that this company, any parent entities, subsidiaries, successors or subunits of this company 
and I, personally, are not identified on a list created pursuant to subdivision (b) of Section 2203 of the 
California Public Contract Code as a person engaging in investment activities in Iran as described in 
subdivision (a) of Section 2202.5, or as a person described in subdivision (b) of Section 2202.5 of the 
California Public Contract Code, as applicable. 
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By my signature on this proposal I certify, under penalty of perjury under the laws of the State of 
California, that the foregoing questionnaire is true and correct. By my signature on this proposal, I further 
certify, under penalty of the perjury under the laws of the State of California, that the Non-Collusion 
Affidavit, and the Debarment and Suspension Certification are true and correct. 
 
Date:               
         (Typed or printed name) 
 
              
 
 
              
         Signature of Bidder 
 
 
 
Business Address (Street Address, City, State & Zip Code): 
 
              
 
              
 
 
Business Phone:  (             )  ______________________        Fax No.:  (            )  ___________________ 
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CITY OF SAN LEANDRO BUSINESS LICENSE 

 

 
In accordance with Title 2 Chapter 2 of the San Leandro Municipal Code, all contractors, including 
subcontractors, shall possess a current business license to perform work in San Leandro.  As part of the 
proposal submittal, all bidders shall complete the following: 
 
General Contractor (Bidder) 
 
If the bidder holds a current City of San Leandro business license: 
 
The bidder, under penalty of perjury, certifies that the bidder is in possession of a current City of San 
Leandro Business License. 
 
 
Business Name (as shown in Business License):          
 
 
 
Business License Number:            
 
 
Or 
 
 
The bidder shall submit a copy of the following attached Business License Application.  If the bid is 
accepted, the bidder agrees to submit the original Business License Application to the Finance 
Department and pay all appropriate fees for the acquisition of a business license.  Any questions 
regarding the business license application can be directed to the Finance Department at 510-577-3392 or 
510-577-3468.  Bidder will then submit a copy of the Business License with the executed contract 
documents.  Failure of the successful bidder to acquire a City of San Leandro Business License within 12 
working days of receiving a Notice of Award shall constitute a failure to execute the contract and the City 
may award the contract to a subsequent bidder in accordance with Section 2-1 of these specifications.  
 
Subcontractor Business License 
 
Prior to processing any progress payments, the bidder shall submit a copy of a current City of San 
Leandro Business License for each listed subcontractor.  
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CITY OF SAN LEANDRO 
STATE OF CALIFORNIA 

 
BID BOND 

 
 
KNOW ALL MEN BY THESE PRESENTS, that we          
as Principal, and              
as Surety, are held and firmly bound unto the CITY OF SAN LEANDRO, hereinafter called “City”, in 
penal sum of ten percent (10%) OF THE TOTAL AMOUNT OF THE BID OF THE PRINCIPAL 
submitted to the said City for the work described below for the payment of which sum in lawful money of 
the United States, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the 
accompanying Proposal dated    , for Downtown Parking Garage Signage; Project No. 
2013.0341. 
 
NOW, THEREFORE, if the Principal shall not withdraw said proposal prior to the date and time for the 
opening of bids, and if the Principal is awarded the contract and shall within the period specified in the 
Proposal after receiving notice that the contract has been awarded and the prescribed forms are presented 
to Principal for signature, enter in a written contract with the City, in accordance with the Proposal as 
accepted, and give insurance and bond with good and sufficient surety or sureties, as may be required, for 
the faithful performance and proper fulfillment of such contract and for the payment for labor and 
materials used for the performance of the contract, or in the event of the withdrawal of said Proposal 
within the period specified or the failure to enter into such contract and give such City bonds, within the 
time specified, if the Principal shall pay the City the difference between the amount specified in said 
Proposal and the amount for which the City may procure the required work and/or supplies, if the latter 
amount be in excess of the former, together with all costs incurred by the City in again calling for bids, 
then the above obligation shall be void and of no effect, otherwise to remain in full force and virtue. 
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the contract on the call for bids, or to the work to be performed there under, or the 
specifications accompanying the same, shall in any way affect its obligation under this bond, and it does 
hereby waive notice of any such change, extension of time, alteration, or addition to the terms of said 
contract or the call for bids, or to the work, or to the specifications. 
 
In the event suit is brought up on this bond by the City and judgment is recovered, the Surety shall pay all 
costs incurred by the City in such suit, including a reasonable attorney’s fee to be fixed by the court.  
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 IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 
several seals this ___________ day of _______________, the name and corporate seals of each corporate 
party being hereto affixed and these presents duly signed by its undersigned representatives, pursuant to 
authority of its governing body. 
 
 
 
(Corporate Seal)   Principal          
 
     By           
 

   Title           
 
 
(Attach Notarial Acknowledgment) 
 
 
 
 
(Corporate Seal)   Surety          
      
     Address          
 
     Phone No.:  (      )    Fax No.:  (    )     
 
     By           
        Attorneys-in-Fact 
 

   Title           
 
 

(Attach Notarial Acknowledgment) 
 
 
 
 
NOTE TO SURETY COMPANY:  There must be submitted a certified copy of unrevoked 
resolution of authority for the attorneys-in-fact. 
 
 
 
 
 
 
 
 
 

END OF BID BOND 
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END OF 
 

PROPOSAL TO THE CITY OF SAN LEANDRO 
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CITY OF SAN LEANDRO 
STATE OF CALIFORNIA 

 
ENGINEERING AND TRANSPORTATION DEPARTMENT 

 
NOTICE TO BIDDERS 

FOR 
 

DOWNTOWN GARAGE PARKING SIGN 
PROJECT NO.  2013.0341 

BID NO. 13-14.013 
 
 
1. BID OPENING:  The bidder shall complete the “Proposal to the City of San Leandro” form 

contained in the Contract Book.  The proposal shall be submitted in its entirety. Incomplete proposals 
will be considered non-responsive. Sealed bids containing the completed Proposal Section subject to 
the conditions named herein and in the specifications for Downtown Garage Parking Sign, Project 
No. 2013.0341 addressed to the City of San Leandro will be received at City Hall, 835 East 14th 
Street, 2nd Floor San Leandro at the office of the City Clerk up to 3:00 p.m. on Tuesday April 29, 
2014, at which time they will be publicly opened and read. 

 
2. BID RESULTS:  A summary of the bids received will be made available, via the Internet, at: 

http://www.sanleandro.org/depts/finance/purchasing/bids/default.asp. 
 

3. WORK DESCRIPTION:  The work to be done consists of design, fabrication and installation of 
illuminated and non-illuminated garage signage and associated electrical work, and doing all 
appurtenant work in place and ready for use, all as shown on the plans and described in the 
specifications with the title indicated in Paragraph 1 above, and on file in the office of the Engineer.  
Reference to said plans and specifications is hereby made for further particulars.  

 
4. CONTRACTOR’S LICENSE:  A Class “C45” Contractor’s License is required for this work.  No 

bid will be accepted from a contractor who has not been licensed in accordance with Chapter 9 
Division 3 of the Business and Professional Code. 

 
5. CONTRACTOR’S SPECIFIC EXPERIENCE:   In order for a bid to qualify as responsive, the bidder 

must have previously successfully completed fabrication and installation of three (3) sign projects 
(minimum 12’ tall, with neon illumination) within the last five (5) years.  The bidder shall list their 
qualifying projects on the ‘Experience Statement’ form, included in the Proposal. 

 
6. BID DEPOSIT:  A Bid Deposit equal to at least 10% of the total amount of the bid shall be placed in 

the sealed proposal.  The Bid Deposit shall be in one of the following forms:  cash, cashier’s check or 
certified check payable to the City, or bidder’s bond in favor of the City executed by an authorized 
surety company. 

 
7. SAN LEANDRO BUSINESS PREFERENCE AND PARTICIPATION GOALS The bid preparation 

and work performed under this contract is NOT SUBJECT to Section 1-6-225 of Article 2 of Chapter 
1-6 of the San Leandro Municipal Code regarding Local Business Preference during bidding and 
Local Business Participation. 
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8. PAYMENT AND PERFORMANCE BONDS:  Payment and performance guarantee bonds as set 
forth in Section 2-4 of the Special Provisions will be required from the successful bidder. 

 
9. CITY’S RIGHT TO REJECT BIDS:  The right is reserved, as the interest of the City may require, to 

reject any or all bids, or to waive any informality or minor irregularity in the bids. 
 
10. GENERAL PREVAILING WAGE RATES:  The City Council has ascertained the general prevailing 

rate of wages applicable to the work to be done.  A tabulation of the various classifications of work 
persons to be employed and the prevailing rate of wages applicable thereto is on file in the City 
Clerk’s office.  Bidder’s attention is directed to Section 7-2.2.2 of the Special Provisions. 

 
11. OBTAINING THE PROJECT PLANS AND CONTRACT BOOK:  The Project Plans and 

Contract Book may be obtained free of charge from the City’s website 
at http://www.sanleandro.org/depts/finance/purchasing/bids. Bidders are highly encouraged to contact 
the City of San Leandro Engineering and Transportation Department at 510-577-3428 to be placed on 
the project planholder’s list to receive courtesy notifications of addenda and other project 
information. Project addenda, if any, will be posted on the website.  A bidder who fails to address all 
project addenda with their proposal may be deemed non-responsive. 

 
Bidders may also purchase Project Plans and Contract Book at the Kiosk Counter of the Community 
Development Department, City Hall, 835 East 14th Street, 1st Floor, San Leandro, (510) 577-3423, 
upon payment of a non-refundable fee of $25.00    (payable by exact cash or check only) for each 
set.   

 
12. OBTAINING THE APWA STANDARD SPECIFICATIONS (GREEN BOOK):  The APWA 

Standard Specifications (Greenbook) may be purchased by contacting BNI Building News, 1612 
South Clementine Street, Anaheim, CA  92802, (714) 517-0970 or (888) 264-2665. 

 
13. WITHDRAWAL OF PROPOSALS:  Any bid may be withdrawn at any time prior to the time fixed 

in the public notice for the opening of bids only by written request for the withdrawal of the bid filed 
with the City Clerk.  The request shall be executed by the bidder or its duly authorized representative.  
The withdrawal of a bid does not prejudice the right of the bidder to file a new bid.  Whether or not 
bids are opened exactly at the time fixed in the public notice for opening bids, a bid will not be 
received after that time nor may any bid be withdrawn after the time fixed in the public notice for 
opening of bids. 

 
14. RELIEF OF BIDDERS:  As stated in Public Contract Code Sections 5100 to 5108, inclusive 

concerning relief of bidders and in particular to the requirement therein, that if the bidder claims a 
mistake was made in the bid presented, the bidder shall give the City Clerk, written notice within five 
(5) days after the opening of the bids of the alleged mistake, specifying in the notice in detail how the 
mistake occurred. 

 
15. DISQUALIFICATION OF BIDDERS:  More than one proposal from an individual, firm, 

partnership, corporation, or combination thereof under the same or different names will not be 
considered.  Reasonable grounds for believing that any individual, firm, partnership, corporation, or 
combination thereof is interested in more than one proposal for the work contemplated may cause the 
rejection of all proposals in which such individual, firm, partnership, corporation, or combination 
thereof is interested.  If there is reason for believing that collusion exists among the bidders, any or all 
proposals may be rejected.  Proposals in which the prices obviously are unbalanced may be rejected. 
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16. PREVIOUS DISQUALIFICATION, REMOVAL, OR OTHER PREVENTION OF BIDDING:  A 
bid may be rejected on the basis of a bidder, any officer of such bidder, or any employee of such 
bidder who has a proprietary interest in such bidder, having been disqualified, removed, or otherwise 
prevented from bidding on, or completing a federal, state, or local project because of a violation of 
any law or any safety regulation. 

 
17. RESPONSIBILITY FOR VERIFYING CONTRACT ADDENDA:  All bidders shall verify if any 

addenda for this project have been issued by the City of San Leandro.  It is the bidders’ responsibility 
to ensure that all requirements of contract addenda are included in the bidder’s proposal.  All bidders 
shall include a signed copy of all contract addenda with the proposal.  Failure to comply with this 
requirement shall cause the proposal to be considered as non-responsive and shall be grounds for 
rejection of the bid. 

 
18. SITE INVESTIGATION:  The bidder shall examine carefully the site of the work to verify all 

existing conditions.  The submission of a bid shall be conclusive evidence that the bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and 
scope of work to be performed, as to the quantities of materials to be furnished, and as to the 
requirements of the proposal, plans, specifications, and the contract.  The bidder shall not take 
advantage of any apparent error or omission in the plans or specifications.  In the event the bidder 
discovers any apparent error, discrepancy, or omission as a result of its site investigation, bidder shall 
immediately notify the City. 

 
19. PRE-BID CONFERENCE:  A pre-bid conference will be held on Tuesday April 15, at 10:00a.m. at 

122 Estudillo Avenue.  A bidder who fails to attend a pre-bid conference will be held responsible for 
any information that could have been reasonably deduced from said attendance.  Attendance is 
strongly encouraged.   

 
Questions regarding the plans and specifications may be submitted in writing to the project engineer 
until 5:00 p.m., five (5) days before, excluding Saturdays, Sundays and Holidays, bids are due.  The 
City will not respond to oral questions outside of the pre-bid conference.  The response, if any, will be 
by written addendum only.  Oral responses do not constitute a revision to these plans or 
specifications. 

 
20. VALUE OF WORK: The Engineer has estimated that the value of work is less than $100,00.00. 
 
21. PUBLIC CONTRACT CODE SECTION 22300:  Pursuant to Public Contract Code Section 22300, 

for monies earned by the Contractor and withheld by the City to ensure the performance of the 
Contract, the Contractor, may, at its option, choose to substitute securities meeting the requirements 
of said Public Contract Code Section 22300. 

 
22. CALIFORNIA LABOR CODE SECTION 6707:  Pursuant to the provisions of California Labor 

Code Section 6707, each bid submitted in response to this Notice to Bidders shall contain, as a bid 
item, adequate sheeting, shoring, and bracing, or equivalent method, for the protection of life and 
limb in trenches and open excavation, which shall conform to applicable safety orders.  By listing this 
sum, the bidder warrants that its action does not convey tort liability to the City or City employees, 
engineers, agents, or subconsultants. 

 
23. PUBLIC CONTRACT CODE SECTION 2.7:  For proposals in the amount of one million dollars 

($1,000,000.00) or more, bidders are required to certify that the bidder’s company, any parent 
entities, subsidiaries, successors or subunits of the bidder’s company and the signator of the proposal, 
personally, are not identified on a list created pursuant to subdivision (b) of Section 2203 of the 
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California Public Contract Code as a person engaging in investment activities in Iran as described in 
subdivision (a) of Section 2202.5, or as a person described in subdivision (b) of Section 2202.5 of the 
California Public Contract Code, as applicable. 

 
24. BID PROTEST PROCEDURES:  Any protest of the proposed award of bid to the bidder deemed the 

lowest responsible bidder must be submitted in writing to the City no later than 5:00 p.m. on the third 
(3rd) business day following the date of the bid opening. 

 
The initial protest must contain a complete statement of the basis for the protest. 
 
The protest must state the facts and refer to the specific portion of the document or the specific 
statute that forms the basis for the protest.  The protest must include the name, address, and telephone 
number of the person representing the protesting party. 
 
The party filing the protest must concurrently transmit a copy of the initial protest to the bidder 
deemed the lowest responsible bidder.  
 
The party filing the protest must have actually submitted a bid on the project.  A subcontractor of a 
party filing a bid on this project may not submit a Bid Protest.  A party may not rely on the Bid 
Protest submitted by another bidder, but must timely pursue its own protest. 
 
The procedure and time limits set forth in this Section are mandatory and are the bidder’s sole and 
exclusive remedy in the event of a Bid Protest.  The bidder’s failure to fully comply with these 
procedures shall constitute a waiver of any right to further pursue the Bid Protest, including filing of 
a challenge of the award pursuant to the California Public Contracts Code, filing of a claim pursuant 
to the California Government Code, or filing of any other legal proceedings. 
 
The City shall review all timely protests prior to formal award of the bid.  The City shall not be 
required to hold an administrative hearing to consider a timely protest, but may do so at the option of 
the Engineer, or if otherwise legally required.  At the time of the City Council’s consideration of the 
award of the bid, the City Council shall also consider the merits of any timely protests and the 
Engineer’s recommendation thereon.  The City Council may either accept the protest and award the 
bid to the next lowest responsible bidder, or reject the protest and award to the lowest responsible 
bidder.  Nothing in this section shall be construed as a waiver of the City Council’s right to reject all 
bids. 
 
The City reserves the right to waive any bid irregularities not affecting the amount of the bid, except 
where such waiver would give the low bidder an advantage or benefit not allowed other bidders. 
 
 
 

Dated: April 1, 2014___________________    Marian Handa    
City Clerk 
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CITY OF SAN LEANDRO 
STATE OF CALIFORNIA 

 
AGREEMENT 

 
THIS AGREEMENT is made at San Leandro, California, as of          
    , by and between _________________________, hereinafter called Contractor, and the CITY 
OF SAN LEANDRO, a municipal corporation, hereinafter called City, who agree as follows: 
 
Recitals 
 
The City has awarded a contract to the Contractor for performing the work hereinafter mentioned in 
accordance with the sealed proposal of said Contractor and of proceedings had and taken by the City 
Council of the City leading up thereto: 
 
1. WORK TO BE DONE:  The work to be done consists of design, fabrication and installation of 
illuminated and non-illuminated garage signage and associated electrical work, and doing all appurtenant 
work in place and ready for use, all as shown in the plans and described in the specifications entitled 
“Downtown Garage Parking Sign, Project No. 2013.0341.” now on file in the office of the Engineer 
of said City. 
 
2. TIME OF PERFORMANCE:  The work under this contract shall commence and be completed in 
accordance with the times therefore prescribed in the specifications for said work.   

 
3. PAYMENT:  The City will pay the Contractor for the performance of said work the prices as 
stated in the Contract Price Schedule, and at the times and in the manner prescribed in the specifications. 

 
4. COMPONENT PARTS:  This Agreement shall consist of the following documents, each of 
which is on file in the office of the Engineer of said City, and all of which are incorporated herein and 
made a part hereof by reference thereto: 

 
A. This Agreement and Contract Price Schedule 
B. Notice to Bidders 
C. Proposal Requirements  
D. Resolution Approving Plans and Specifications and Calling for Bids 
E. Accepted Proposal 
F. Special Provisions 
G. Plans 
H. Standard Specifications 
I. Faithful Performance Bond 
J. Payment Bond 
K. Maintenance Bond 
L. Project Addenda, if any 

 
5. WAGE SCALE:  Reference is hereby made to the General Wage Determination made by the 
Director of Industrial Relations and adopted by Resolution No. 77-236 of the City Council.  Reference 
thereto is further made in the instructions and information to bidders.  The provisions of the General 
Wage Determination made by the Director of Industrial Relations and Resolution No. 77-236 are hereby 
specified as the rate of prevailing wages to be paid workers on this project.  For purposes of Labor Code 
section 1781, this project is a “public work” to which Labor Code section 1771 applies, and the 
Contractor and all listed or unlisted subcontractors must perform the work as a “public work.”  The 
Contractor has the responsibility for determining what is required to comply with its obligations under 
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Labor Code section 1771.  Any decision by the Contractor or any listed or unlisted subcontractor not to 
comply with Labor Code section 1771 is at the Contractor’s or subcontractor’s sole risk.   
 
6. LABOR CODE COMPLIANCE:  Contractor indemnifies and holds harmless the City, its 
officers, officials, and employees, from and against claims, liability, and damages arising from any 
alleged violation of the California Labor Code asserted against the City due to the alleged acts or 
omissions of the Contractor or any listed or unlisted subcontractor used on the project. 
 
7. CLAIMS:  The City has the full authority to compromise or settle any claim relating to this 
project.  The City will timely notify the Contractor if the City receives any third-party claim relating to 
this project. 
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IN WITNESS WHEREOF, City has caused these presents to be executed by its officers, thereunto duly 
authorized and Contractor has subscribed same, all on the day and year first above written.   
 
CITY OF SAN LEANDRO    (NAME OF CONTRACTOR) 
A Municipal Corporation    Contractor 
 
 
By:       By:       
       Chris Zapata, City Manager 
 
     
Date:        By:       
 
 
 
Attest:       Date:       
           Marian Handa, City Clerk 
 
 
 
APPROVED AS TO FORM: 
 
 
       
Richard Pio Roda, City Attorney 
 
 
 
       
David Baum, Finance Director 
 
 
 
Account No.  982-36-346-5240
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ACKNOWLEDGMENT 
 
 
State of California 
County of Alameda) 
 
 
On __________________________, before me, __________________________________________, 
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the 
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing 
paragraph is true and correct. 
 
WITNESS my hand and official seal. 
 
 
 
Signature____________________________ (Seal) 
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CONTRACT PRICE SCHEDULE 
 

Item 
No. Description 

Estimated 
Quantity 

(A) 

Unit of 
Measur

e 

Item UNIT Price 
(in Words) 

Item UNIT 
Price 

(in Figures) 
(B) 

TOTAL 
PRICE 

(in 
Figures) 
(AxB) 

1. 
 

Furnish design services, all 
material, equipment and labor 
to fabricate and install 
illuminated and non-
illuminated garage signage 
and associated electrical 
service and all other work 
shown on the  plans or in the 
specifications  
 

 
1 

 
LS 

   

 
 
TOTAL BID:               
                                           (In Words) 
 
TOTAL BID:         
                                           (In Figures)  
 
 
 
 
 
 
UNITS OF MEASURE: 
 

Abbreviation Word or Words 
LS Lump Sum 
EA Each 

 
 
 
NOTE:  The estimate of construction quantities set forth herein is approximate only, being given as a 
basis for the comparison of bids.  The City does not expressly nor by implication agree that the actual 
amount of work will correspond therewith, and reserves the right to change the amount of any class or 
portion of  the work or to omit portions of the work as may be deemed necessary or expedient by the 
Engineer in accordance with section 3-2.1.1 of the Special Provisions.  All bids will be compared on the 
basis of the Engineer’s Estimate of the quantities of the work to be done.  The undersigned declares, by 
signing this proposal, that the bidder has carefully checked all of the above figures and understands that 
the City shall not be responsible for any errors or omissions on the part of the undersigned in making up 
this bid. 
 

Last Revised:  08/29/12 Page 31 Agreement 
Downtown Garage Parking Sign  Project No. 2013.0341 



 
WORKERS’ COMPENSATION INSURANCE CERTIFICATION 

 
 
Pursuant to Section 7-4 of the Standard Specifications, the Contractor certifies as follows: 
 
 
I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of 
the work of this contract. 
 
 
Signed:                 Date:        
 
         
  (Typed or Printed Name) 
 
 
 
Business Address (Street Address, City, State & Zip Code): 
 
         
 
         
 
         
 
 
 
 
Business Phone:    (        )       
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  CITY OF SAN LEANDRO 

STATE OF CALIFORNIA 
 

PERFORMANCE BOND 
 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
WHEREAS, the City of San Leandro, State of California, has awarded to 
_____________________________, hereinafter designated as the “Principal,” a contract for Downtown 
Parking Garage Signage, Project No. 2013.0341; and, 
 
WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful 
performance of said contract. 
 
NOW, THEREFORE, we the Principal, and                                        
as Surety, are held and firmly bound unto the City of San Leandro in the penal sum of 
_________________________________________________________ ($_____________), lawful money 
of the United States for the payment of which sum well and truly to be made, we bind ourselves, our 
heirs, executors, administrators, successors, or assigns jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that if the above bounden Principal, or 
Principal’s heirs, executors, administrators, successors, or assigns, shall in all things stand to and abide 
by, and well and truly keep and perform the covenants, conditions, and agreements in said contract and 
any alteration thereof made as therein provided, on the Principal’s part, to be kept and performed at the 
time and in the manner therein specified and in all respects according to their true intent and meaning; and 
shall defend, indemnify and save harmless the City of San Leandro, its officers and agents as therein 
stipulated, then this obligation shall become null and void;  otherwise it shall be and remain in full force 
and virtue. 
 
And the Surety, for value received hereby stipulates and agrees that, in accordance with the Plans, 
Standard Specifications, Special Provisions, and other contract documents, no change, extension of time, 
alteration, or addition to the terms of the contract, or to the work to be performed hereunder, or to the 
specifications accompanying the same shall in anywise affect its obligations on this bond, and it does 
hereby waive notice of any such change, extension of time, alteration of additions to the terms of the 
Contract to the work, or to the specifications. 
 
The City reserves the right to refuse use of any Contractor assigned by any surety to complete the work. 
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IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 
seals this_______________day of ___________________, the name and corporate seals of each 
corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
 
 
(Corporate Seal)   Principal          
 
     By           
 

   Title           
 
 
(Attach Notarial Acknowledgment) 
 
 
 
 
(Corporate Seal)   Surety          
      
     Address          
 
     Phone No.:  (      )    Fax No.:  (    )     
 
     By           
        Attorneys-in-Fact 
 

   Title           
 
 
(Attach Notarial Acknowledgment) 
 
 
NOTE TO SURETY COMPANY:  There must be submitted a certified copy of unrevoked 
resolution of authority for the attorneys-in-fact. 
 
 
 
(Seal)     Witness          
 
 
 
Approved as to form: 
 
 
 
      
Risk Manager 
  

END OF PERFORMANCE BOND 
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CITY OF SAN LEANDRO 
STATE OF CALIFORNIA 

 
PAYMENT BOND 

 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
WHEREAS, the City of San Leandro, a municipal corporation, has awarded to ___________________, 
hereinafter designated as the “Principal”, a contract for Downtown Parking Garage Signage, Project 
No. 2013.0341; and  
 
WHEREAS, said Principal is required to furnish a bond in connection with said contract, to secure 
payment of claims of laborers, mechanics, or materialmen employed on work under said contract, as 
provided by law. 
 
NOW, THEREFORE, we the undersigned Principal and Surety are held and firmly bound unto the City 
of San Leandro in the sum of ______________________________________________ ($_________), 
said sum being equal to the estimated amount payable by said City of San Leandro under the terms of the 
contract, for which payment well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, successors, or assigns jointly and severally, firmly by these presents. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH that if said Principal, or Principal’s heirs, 
executors, administrators, successors, or assigns, or subcontractors shall fail to pay for any material, 
provisions, provender, or other supplies, implements, or machinery used in, upon, for or about the 
performance of the work contracted to be done, or for any work or labor thereon of any kind, or for 
amounts due under the Unemployment Insurance Code with respect to such work or labor, or for any 
amounts required to be deducted, withheld, and paid over to the Franchise Tax Board from these wages of 
employees of the Contractor and Contractor’s subcontractors pursuant to the Revenue and Taxation Code, 
with respect to such work and labor, the Surety or Sureties hereon will pay for the same in an amount not 
exceeding the sum specified in this bond, otherwise the above obligation shall be void.  In case suit is 
brought upon this bond, said Surety will pay a reasonable attorney’s fee to be fixed by the court. 
 
This bond shall inure to the benefit of any and all persons, companies, and corporations entitled to file 
claims under Section 3138 of the Civil Code of the State of California so as to give a right of action to 
them or their assigns in any suit brought upon this bond. 
 
Said Surety, for value received, hereby stipulates and agrees that, in accordance with the Plans, Standard 
Specifications, Special Provisions, and other Contract Documents, no change, extension of time, 
alteration or addition to the terms of the contract, or to the work to be performed there under, or to the 
specifications accompanying the same, shall in anywise affect its obligations on this bond, and it does 
hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract, or to the work, or to the specifications. 
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IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 
seals this_______________day of ___________________, the name and corporate seals of each 
corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
 
 
(Corporate Seal)   Principal          
 
     By           
 

   Title           
 
 
(Attach Notarial Acknowledgment) 
 
 
 
 
(Corporate Seal)   Surety          
      
     Address          
 
     Phone No.:  (      )    Fax No.:  (    )     
 
     By           
        Attorneys-in-Fact 
 

   Title           
 
 
(Attach Notarial Acknowledgment) 
 
 
NOTE TO SURETY COMPANY:  There must be submitted a certified copy of unrevoked 
resolution of authority for the attorneys-in-fact. 
 
 
 
(Seal)     Witness          
 
 
 
Approved as to form: 
 
 
 
      
Risk Manager 
  
  

END OF PAYMENT BOND 
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CITY OF SAN LEANDRO 
STATE OF CALIFORNIA 

 
ESCROW FOR SECURITY DEPOSIT 

IN LIEU OF RETENTION 
 
 
 This Escrow Agreement is made and entered into by and between the City of San Leandro, 
whose address is 835 East 14th Street, San Leandro, CA, 94577, hereinafter called 
“City”,___________________, whose address is ________________________________, hereinafter 
called “Contractor”, and ______________, whose address is ________________________________, 
hereinafter called “Escrow Agent.” 
 
 For the consideration hereinafter set forth, the City, Contractor, and Escrow Agent agree as 
follows: 
 
1. Pursuant to Section 22300 of the Public Contract Code of the State of California, Contractor has the 

option to deposit securities with Escrow Agent as a substitute for retention earnings required to be 
withheld by City pursuant to the construction contract entered into between the City and Contractor 
for Downtown Parking Garage Signage, Project No. 2013.0341 in the amount of 
_________________________ dated __________________ (hereinafter referred to as the 
“Contract”).  Alternatively, on written request of the Contractor, the City shall make payments of the 
retention earnings directly to the Escrow Agent.  When Contractor deposits the securities as substitute 
for Contract earnings, the Escrow Agent shall notify the City within 10 days of the deposit.  The 
market value of the securities at the time of the substitution shall be at least equal to the cash amount 
then required to be withheld as retention under the terms of the Contract amount between the City and 
Contractor.  Securities shall be held in the name of _________________________, and shall 
designate the Contractor as the beneficial owner. 

 
The Contractor shall select and initial one of the following options: 

 
2. [ ]  The City shall make progress payments to the Contractor for such funds that otherwise would 

be withheld from progress payments pursuant to the Contract provisions, provided that the Escrow 
Agent holds securities in the form and amount specified above,  

 
                                                                        OR 
 
3. [ ]  The City shall make payment of retentions earned directly to the Escrow Agent.  The Escrow 

Agent shall hold them for the benefit of the Contractor until such time as the escrow created under 
this Contract is terminated.  The Contractor may direct the investments of the payments into 
securities.  All terms and conditions of this agreement and the rights and responsibilities of the parties 
shall be equally applicable and binding when the City pays the Escrow Agent directly. 

 
4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in 

administering the Escrow Account and all expenses of the City.  These expenses and payment terms 
shall be determined by the City, Contractor, and Escrow Agent. 

 
5. The interest earned on the securities or the money market accounts held in escrow and all interest 

earned shall be for the sole use of the Contractor and shall be subject to withdrawal by Contractor at 
any time and from time to time without notice to the City. 
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6. Contractor shall have the right to withdraw all or any part of the principal in the escrow account only 
by written notice to Escrow Agent accompanied by written authorization from City to the Escrow 
Agent that City consents to the withdrawal of the amount sought to be withdrawn by Contractor. 

 
7. The City shall have a right to draw upon the securities in the event of default by the Contractor.  Upon 

seven day’s written notice to the Escrow Agent from the City of the default, the Escrow Agent shall 
immediately convert the securities to cash and shall distribute the cash as instructed by the City. 

 
8. Upon receipt of written notification from the City certifying that the Contract is final and complete, 

and that the Contractor has complied with all requirements and procedures applicable to the Contract, 
Escrow Agent shall release to Contractor all securities and interest on deposit less escrow fees and 
charges of the escrow account.  The escrow shall be closed immediately upon disbursement of all 
monies and securities on deposit and payments of fees and charges. 

 
9. Escrow Agent shall rely on the written notifications from the City and the Contractor pursuant to 

Sections (5) to (8) inclusive, of this agreement and the City and Contractor shall hold Escrow Agent 
harmless from Escrow Agent’s release and disbursement of the securities and interest as set forth 
above. 

 
10. Contractor authorizes the Escrow Agent to issue monthly statements of the status of the funds held in 

the escrow account to the City.  Escrow Agent shall issue said statements on a monthly basis and mail 
to:  City of San Leandro, ATTN: Finance Department, 835 East 14th Street, San Leandro, CA  94577. 

 
11. The names of the persons who are authorized to give written notice or to receive written notice on 

behalf of the City and on behalf of Contractor in connection with the foregoing, and exemplars of 
their respective signatures, are as follows: 

 
On behalf of City:     On behalf of Contractor: 
 
                    
Title        Title 
 
                    
Name        Name 
 
 
On behalf of Escrow Agent: 
 
       
Title 
 
       
Name 
 
       
Signature 
 
       
Address 
 
At the time the escrow account is opened, the City and Contractor shall deliver to the Escrow Agent a 
fully executed counterpart of this agreement.  
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 IN WITNESS WHEREOF, the parties have executed this agreement by their proper officers on 
the date first set forth above. 
 
 
City:       Contractor: 
 
              
Title       Title 
 
              
Name       Name 
 
              
Signature      Signature 
 
              
Address      Address  
 
 
 
 
 
 
 
 
 
 

END OF ESCROW FOR SECURITY DEPOSIT 
IN LIEU OF RETENTION 
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CITY OF SAN LEANDRO 
STATE OF CALIFORNIA 

 
MAINTENANCE BOND 

 
 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
WHEREAS, the City of San Leandro, State of California, has awarded to 
________________________________________, hereinafter designated as the “Principal,” a contract for  
Downtown Parking Garage Signage, Project No. 2013.0341; and  
 
Whereas, said Principal is required under the terms of said contract to furnish a bond for the correction of 
any defects due to defective materials or workmanship in the work performed under said contract. 
 
NOW, THEREFORE, we the Principal, and _____________________________ as Surety, are held and 
firmly bound unto the City of San Leandro in the penal sum of        
($                  ), lawful money of the United States for the payment of which sum well and truly to be 
made, we bind ourselves, our heirs, executors, administrators, successors, or assigns jointly and severally, 
firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that if, during a maintenance period of one (1) 
year from the date of recordation of the Notice of Completion by the City, the Contractor upon receiving 
written notice of a need for repairs which are directly attributable to defective materials or workmanship, 
shall diligently take the necessary steps to correct said defects within seven (7) days from the date of said 
notice, then this obligation shall be null and void;  otherwise it shall remain in full force and effect. 
 
If any action shall be brought by City upon this bond, a reasonable attorney’s fee, to be fixed by the court, 
shall be and become a part of City’s judgment in any such action. 
 
No right of action shall accrue on this bond to, or for the use of, any person or corporation other than the 
City named herein or the heirs, executors, administrator, or successor of the City.  
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IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 
seals this_______________day of ___________________, the name and corporate seals of each 
corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
(Corporate Seal)   Principal          
 
     By           
 

   Title           
 
(Attach Notarial Acknowledgment) 
 
 
 
 
(Corporate Seal)   Surety          
      
     Address          
 
     Phone No.:  (      )    Fax No.:  (    )     
 
     By           
        Attorneys-in-Fact 
 

   Title           
 
 
(Attach Notarial Acknowledgment) 
 
 
NOTE TO SURETY COMPANY:  There must be submitted a certified copy of unrevoked 
resolution of authority for the attorneys-in-fact. 
 
 
 
(Seal)     Witness          
 
 
 
Approved as to form: 
 
 
 
      
Risk Manager 
 

 
END OF MAINTENANCE BOND 
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SPECIAL PROVISIONS 
 

PART 1 - GENERAL PROVISIONS 
 
 

Part 1 of the Special Provisions shall conform to Part 1 of the Standard Specifications except as modified 
herein. 
 

SECTION 1 - TERMS, DEFINITIONS, ABBREVIATIONS, AND SYMBOLS 
 
The Contractor’s attention is directed to Section 1, “Terms, Definitions, Abbreviation, And Symbols”, of 
the Standard Specifications. 
 

1-2 Definitions 
1-3 Abbreviations 

 
1-2 DEFINITIONS  The following paragraphs are added to Section 1-2 of the Standard 
Specifications: 
 
Whenever the following terms are used in the Standard Specifications, Plans, Special Provisions, or other 
contract documents, the intent and meaning shall be interpreted as follows: 

 
Agency:   The City of San Leandro. 

 
Board:   The City Council of the City of San Leandro. 

 
City:   The City of San Leandro. 
 
Contractor:  Signatory to agreement contained herein. 

 
Engineer:   The City Engineer of the City of San Leandro, State of California, acting either directly 
or through properly authorized agents, such agents acting within the scope of the particular duties 
entrusted to them. 

 
Laboratory:  Laboratories approved and authorized by the Engineer to test materials and work 
involved in the contract. 

 
Standard Specifications:  The Standard Specifications for Public Works Construction, 2006 edition 
and 2008 supplement thereto, American Public Works Association, Southern California Chapter; and 
the Special Provisions (Technical Specifications) and Standard Plans thereto adopted by the City 
Engineer, the State Department of Industrial Relations general prevailing wage rates; and the State 
Department of Transportation labor surcharge and equipment rental rates. 
 
Special Provisions: Any provisions that supplement or modify the Standard Specifications, including 
technical specifications covering construction materials and methods.  The State Department of 
Transportation publication entitled “Labor Surcharge And Equipment Rental Rates” and the State 
Department of Industrial Relations General Prevailing Wage Rates are to be considered as a part of 
the Special Provisions. 
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1-3 ABBREVIATIONS  The following definitions are added to Section 1-3 of the Standard 
Specifications:  
 

Abbreviation Word or Words 
AB or CAB Aggregate Base Rock or Crushed Aggregate Base   
ASB or CMB Aggregate Subbase Rock or Crushed Miscellaneous Base 
JP Joint Utility Pole 
MO Months 
TN Tons (2,000 lbs./907.2 kgs.) 
TP Telephone Pole 
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SECTION 2 - SCOPE AND CONTROL OF THE WORK 
 
The scope and control of work shall be governed by the provisions in Section 2, “Scope and Control of 
the Work”, of the Standard Specifications, except as modified herein. 

 
2-1  Award Of Contract 
2-3  Subcontracts 
2-3.1  General 
2-4  Contract Bonds 
2-5  Plans And Specifications 
2-5.1  General 
2-5.3  Submittals 
2-5.3.1  General 
2-5.3.2  Working Drawings 
2-5.3.3  Shop Drawings 
2-5.3.4  Supporting Information 
2-6  Work To Be Done 
2-11  Inspection 
2-11.1  Quality Control 

   2-11.2  Re-Inspection 
 
2-1 AWARD OF CONTRACT  Section 2-1 of the Standard Specifications is replaced with the 
following: 
 
BASIS OF AWARD:  The award of the contract, if awarded, will be made within 90 days after the 
opening of bids to the lowest responsible bidder whose proposal complies with all the contract 
requirements, based on the corrected “Total Bid” sum of the corrected extension(s) of the bid item(s) in 
“Total Price” column, per the “Proposal to the City of San Leandro”.  The right is reserved to reject any 
and all proposals. 
 
The periods of time specified above within which the award of contract may be made shall be subject to 
extension for such further period as may be agreed upon in writing between the Engineer and the bidder 
concerned. 
 
All bids will be compared on the basis of the Engineer’s Estimate of the quantities of work to be done.  
The Engineer’s Estimate of construction quantities are approximate only, being given as a basis for the 
comparison of bids.  The City does not expressly nor by implication agree that the actual amount of work 
will correspond therewith, and reserves the right to change the amount of any class or portion of the work 
or to omit portions of the work as may be deemed necessary or expedient by the Engineer in accordance 
with Section 3-2 of the Standard Specifications. 
 
2-3 SUBCONTRACTS 
 
2-3.1 GENERAL  The following information is added to Section 2-3.1 of the Standard Specifications: 
 
Contractor shall provide all REQUIRED information, as requested, on the “List of Subcontractors”, 
which is included in the proposal.  If requested by the Engineer, all other information must be provided 
within 24 hours of bid opening, pursuant to Public Contracts Code Section 4104. 
 
 
2-4 CONTRACT BONDS  The following information is added to Section 2-4 of the Standard 
Specifications: 
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PAYMENT BOND AND PERFORMANCE BOND:  The forms for the Payment Bond and 
Performance Bond can be found within these contract documents.  Only said bond forms provided by the 
City shall be acceptable. 
 
MAINTENANCE BOND:  A Maintenance Bond shall be delivered to the City prior to the City’s 
acceptance of the work.  The bond shall be executed by a surety company or companies satisfactory to the 
City in the amount of ten percent (10%) of the contract price, or $1,000.00, whichever is greater.  The 
bond shall remain in force for the duration of the 1-year guarantee period.  The Maintenance Bond must 
be in substantially the same form as set forth in these contract documents. 
 
2-5 PLANS AND SPECIFICATIONS  The following is added to Section 2-5 of the Standard 
Specifications: 
 
The work embraced herein shall be performed in accordance with the Standard Specifications for Public 
Works Construction, the 2006 edition and 2008 supplement thereto, American Public Works Association, 
Southern California Chapter; the State Department of Industrial Relations General Prevailing Wage 
Rates; and the State Department of Transportation Labor Surcharge and Equipment Rental Rates, and 
these Special Provisions and the Contract Documents. 
 
The Contractor shall not take advantage of any apparent error or omission in the contract documents.  In 
the event Contractor discovers any apparent error, discrepancy or omission, Contractor shall immediately 
call upon the Engineer to make a determination and decision on the matter. 
 
Should any discrepancy appear, or misunderstandings arise with respect to any issue described in the 
contract documents, the explanation of the Engineer in relation thereto shall prevail. 
 
In addition to the drawings incorporated with or referred to in these contract documents, the Engineer 
shall, from time to time during the progress of the work, furnish such additional drawings and reference 
specifications as may be necessary to clarify or define the intent of the contract documents in greater 
detail.  The Contractor shall make the work conform to all such drawings and reference materials. 
 
The plans for this project shall be as follows: 
 

Title 
 

Sheet No. Drawing No. Case No. 

Title Sheet 1 3820 901 
Building Plan & Elevations 2 3821 901 
Sign Details 3 3822 901 
Electrical 4 3823 901 

 
 
2-5.1 GENERAL  The following is added to section 2-5.1 of the Standard Specifications: 
 
The Contractor shall submit a request for information (RFI) to the Engineer whenever the intent of the 
contract documents is ambiguous or unclear.  RFI’s shall be in writing and shall be numbered 
sequentially.  RFI’s shall include references to relevant details, specification sections, and plan sheets so 
that the question may be easily understood.  Responses to RFI’s shall be considered amendments to the 
contract documents, and the work shall be constructed in accordance with the responses.  The response to 
an RFI does not indicate or authorize extra work or authorize additional compensation.  The Contractor 
must follow the procedures of Section 3 if additional compensation is desired.   
 
2-5.3 SUBMITTALS  The following is added to Section 2-5.3 of the Standard Specifications: 
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Submittals shall consist of the appropriate combination of catalog sheets, certificate of compliance, 
material lists, manufacturer’s brochures, technical bulletins, specifications, diagrams, product samples, or 
other requested information necessary to describe a system, product, or item.  Submittals for systems shall 
be bound together and include all manufactured items for the system.  Six copies of each submittal shall 
be transmitted to the Engineer.  Three copies will be returned to the Contractor.  With the Engineers prior 
written permission, a pdf format of the submittal may be provided in lieu of hard copies. 
 
2-5.3.1 GENERAL The following is added to Section 2-5.3.1 of the Standard Specifications: 
 
Contractor’s attention is directed to Section 6-1 of these Special Provisions regarding required submittals 
for pre-construction meeting. 
 
Prior to the pre-construction conference and per section 6-1 of these Special Provisions, the Contractor 
shall submit to the City for review a tentative construction schedule, traffic control plans, 24 hour 
emergency phone numbers, and copies of business licenses and applicable permits, and sample flyers/ 
door hangers for public notifications. 
 
A partial list of the required submittals is as follows: 

• Source of supply of all materials 
• Certificates of compliance and certified test reports as required in Section 203-1.3 
• Project Schedule including diagrams/maps indicating phasing/parking 
• Sample notice to be given to residents, businesses and agencies 
• Traffic Control Plans 
• 24-hour Emergency phone number list 
• Business licenses 

 
Work that utilizes processes, equipment, or materials that have not been accepted is performed at the 
contractors own risk. Work performed utilizing rejected processes, equipment, or materials will be 
removed, repaired, or redone at the Contractor’s expense to the satisfaction of the Engineer. 
 
2-5.3.2 WORKING DRAWINGS  The following is added to Section 2-5.3.2 of the Standard 
Specifications:      
 
RECORD DRAWINGS (“As Builts”):  The Contractor shall keep and maintain at the job site one 
record set of contract drawings.  On these, it shall mark all project conditions, locations, configurations, 
and any another changes or deviations that may vary from the details represented on the original contract 
drawings, including buried or concealed construction and utility features that are revealed during the 
course of construction.  Record drawings may be in the form of a set of prints with carefully plotted 
information overlaid in pencil of a clearly legible and reproducible contrasting color to the drawing, 
except the final record drawings shall be prepared on the reproducible prints supplied by the City. 
 
Special attention shall be given to recording the horizontal and vertical location of all buried utilities that 
differ from the locations indicated, or that were not indicated on the Contract Drawings.  Said record 
drawings shall be supplemented by any detailed sketches as necessary or as directed to indicate fully the 
work as actually constructed. 
 
These master record drawings of the Contractor’s representation of “as-built” conditions, including all 
revisions made necessary by addenda, change orders, and the like, shall be maintained up-to-date during 
the process of the work. 
 
In the case of drawings that depict the detail requirement for equipment to be assembled and wired in the 
factory, the record drawings shall be updated by indicating those portions that are superseded by change 
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order drawings or final shop drawings, and by including appropriate reference information describing the 
change orders by number and the shop drawings by manufacturer, drawing, and revision numbers. 
 
Record drawings prepared by the Contractor shall be accessible to the Engineer at all times during the 
construction period and shall be delivered to the Engineer upon completion of the work. 
 
EFFECT ON PROGRESS PAYMENTS:  Requests for partial payments will not be approved if the 
record drawings are not kept current.  All such record drawings will be inspected by the Engineer each 
month, and the City will not process monthly payment requests unless such drawings are current to the 
satisfaction of the Engineer.  
 
FINAL RECORD DRAWINGS: Upon substantial completion of the work and prior to final acceptance 
by the City, the Contractor shall complete and deliver the completed set of record drawings to the 
Engineer conforming to the construction records of the Contractor.  This set of drawings shall consist of 
corrected plans showing the reported location of the work.  The information submitted by the Contractor 
and incorporated by the Engineer into the record drawings will be assumed to be reliable, and the 
Engineer will not be responsible for the accuracy of such information, nor for any errors or omissions that 
may appear on the record drawings as a result.  A set of reduced record drawings, laminated in plastic, 
shall be provided for traffic signal work, street or park lighting work, communications systems work, and 
irrigation work.  Such drawings shall become the property of the City.  
 
EFFECT ON FINAL PAYMENT:  An amount to be determined by the Engineer will be withheld from 
retention until the Contractor-prepared final record drawings have been delivered to the Engineer.  
 
2-5.3.3 SHOP DRAWINGS  The following is added to Section 2-5.3.3 of the Standard 
Specifications: 
 
Shop drawings are required for the following items of work or components: 
 

• Sign Cabinet Construction 
• Sign Art Work 
• Electrical system  
• Attachment anchorage 

 
Shop Drawings shall be submitted within 14 calendar days of Approval of Art Work.  Ten (10) calendar 
days shall be allowed for the Engineer’s review.  If corrective comments are generated, Shop Drawings 
shall be resubmitted within 5 calendar days of issuance of comments. 
 
2-5.3.4     SUPPORTING INFORMATION  The following is added to Section 2-5.3.4 of the Standard 
Specifications: 
 
In accordance with Section 6-1 of these Special Provisions, Contractor shall submit the following to the 
City for review prior to the pre-construction meeting: 

• Preliminary Construction Schedule 
• Traffic Control Plans 
• 24-Hour Emergency Phone Numbers 
• Copies of Business Licenses for Contractor and all listed Subcontractors 
• All Applicable Permits 
• The Contractors Representative 
• Traffic Control Flagger Certifications (California Code of Regulations (CCR) Title 8, Section 1599) 
• All other Permits as required by Federal or State Law 
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2-5.4     REFERENCE DOCUMENTS  The following is added to the Standard Specifications: 
 
The following documents related to the work area are available in the Engineering and Transportation 
office of the City of San Leandro.  Contractor shall review these documents and base the bid upon the 
information within 
 

Case 901 Drawing 3708  A2-01  Ground level Floor Plan 
Case 901 Drawing 3713  A3-01  Exterior Elevations 
Case 901 Drawing 3720  A7-01  Stair 1 Structure Detail 
Case 901 Drawing 3721  A7-02  Stair 2 Structure Detail 
Case 901 Drawing 3734  A8-21  Detail 9, Structural Column 
Case 901 Drawing 3735  A8-22  Detail 4, Structural Walls 
Case 901 Drawing 3793  E0.02  Electrical Panel Schedules 
Case 901 Drawing 3794  E0.03  Lighting Control Panel Schedule 
Case 901 Drawing 3798  E2.03  Level 3 Electrical Plan 
 

2-6 WORK TO BE DONE  The following is added to Section 2-6 of the Standard Specifications:   
 
UNAUTHORIZED WORK:  Any work done beyond the lines or grades shown on the plans and 
specifications, or beyond lines and grades established by the Engineer pursuant to the plans, or any work 
done without written authority of the Engineer, or performed during unauthorized working hours, or 
performed without benefit of or subject to inspection, shall be consider as unauthorized work and no 
compensation will be allowed therefore.  The Engineer shall have the authority to have such work 
removed and the area restored and to deduct the cost thereof from money due or to become due to the 
Contractor. 
 
The Contractor shall be subject to liquidated damages in accordance with Section 6-9 of these 
Special Provisions for each incident of unauthorized work. 
 
 
2-11 INSPECTION  The following is added to Section 2-11 of the Standard Specifications: 
 
2-11.1 QUALITY CONTROL  Quality Control is distinctly the sole duty of the Contractor and 
said duty shall not be avoided by any act or omission on the part of the inspector(s). 
 
The work shall be conducted under the general observation of the Engineer acting directly and/or through 
various inspectors at the site and shall be subject to intermittent inspection (Quality Assurance) by said 
representatives of the City to assure strict compliance with the requirements of the contract documents.  
The presence of the inspector shall not be required nor relieve the Contractor of the responsibility for the 
proper execution of the work in accordance with all requirements of the contract documents.   
 
Whenever the Contractor is ready to backfill, bury, cast in concrete, hide, or otherwise cover or make 
inaccessible any work under the contract, the Contractor shall notify the Engineer not less than before 
noon of the working day prior to the beginning of any such work to be inspected or tested, so that the 
required inspections can be scheduled and performed.  Failure of the Contractor to notify the Engineer at 
least before noon of the working day before any such inspections shall be reasonable cause for the 
Engineer to require sufficient delay in the Contractor’s schedule to allow time for such inspections, and 
any remedial or corrective work required, and all costs of such delays, including its impact or effect upon 
other portions of the work, shall be borne by the Contractor. 
 
The Contractor shall not call for any inspections until the Contractor is absolutely certain that all 
obligations for quality control have been fulfilled, and the work is in strict compliance with the 
requirements of the plans and specifications. 
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The Contractor shall be solely responsible for arranging inspections required by the Building Regulations 
Division or other jurisdictions where permits are required pursuant to Section 7-5 of these Special 
Provisions.  The Engineer shall be kept informed of the status of such permits and related inspections. 
 
2-11.2 RE-INSPECTION  A re-inspection fee may be assessed for each inspection or re-inspection 
when: 
 

1. Such portion of work for which inspection is called is not complete, or when corrections called 
for are not made.   

 
2. When the permits are not properly posted at the work site.  

 
3. The approved plans are not readily available to the inspector.  

 
4. When the Contractor fails to provide access to the work on the date for which inspection is 

requested.  
 

5. For obvious non-compliance and/or for deviating from plans and specifications without the 
required approval of the Engineer.  

 
6.  Any unauthorized work.  

 
7.  Work not subject to initial inspection.  

 
8.  Continuous failure of material testing. 

 
To obtain a re-inspection, the applicant shall request re-inspection in writing before noon of the working 
day before re-inspection is required, including agreement for payment of the inspector’s current hourly 
rate, plus laboratory costs for repeated materials testing. 
 
In instances where re-inspection fees have been assessed, no additional inspection of the work will be 
performed until the required fees have been deducted from money due or to become due to the 
Contractor. 
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SECTION 3 - CHANGES IN WORK 
 
 
Changes in work shall be governed by provisions in Section 3, “Changes In Work”, of the Standard 
Specifications, except as modified herein. 
 

3-3  Extra Work 
3-3.1  General 
3-3.2  Payment 
3-3.2.1  General 
3-3.2.2  Basis For Establishing Costs 
3-3.2.3  Mark Up 
3-3.3  Daily Reports By Contractor 

  3-4  Changed Conditions 
  3-5  Disputed Work 
  3-6  False Claims Act Certification 

 
  
3-3 EXTRA WORK  The following is added to Section 3-3 of the Standard Specifications: 
 
Extra work shall require a signed contract change order, or a written order from the City, authorizing 
Contractor to proceed with extra work for an agreed upon price.  The expressed terms of the signed 
change order shall govern over any conflicting documents, including but not limited to, any proposals for 
change orders. 
 
Work performed in response to an emergency shall be performed on an extra work basis (time and 
material basis) and shall be governed by this section. 
 
3-3.1 GENERAL  The following paragraph is added to Section 3-3.1 of the Standard Specifications:   
 
When forces or labor used for extra work are not those of the Contractor or subcontractors, such forces or 
labor shall be treated as subcontractors and the Contractor shall be responsible for their work. 
 
3-3.2 PAYMENT   
 
3-3.2.1 GENERAL  The following is added to Section 3-3.2.1 of the Standard Specifications: 
 
When changes in work are to be paid for as Extra Work, in accordance with Section 3-3.2, “Payment”, of 
the Standard Specifications, the labor, materials, and equipment used in the performance of such work 
shall be subject to the approval of the City. 
 
3-3.2.2 BASIS FOR ESTABLISHING COSTS  Section 3-3.2.2 of the Standard Specifications is 
revised as follows: 
 

(a)  Labor:  The cost of labor for the workers used in the actual and direct performance of the 
work, whether the employer is the Contractor, subcontractor, or other force, will be the sum of the 
following: 
 
The actual wages paid at a rate not to exceed the State of California Department of Industrial 
Relations General Prevailing Wage Rates.  The wages shall include any employer payments to or 
on behalf of the workers for health and welfare, pension, vacation, apprenticeship funds, and 
similar purposes (fringe benefits).  
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The use of a labor classification that would increase the extra work cost will not be permitted 
unless the Contractor establishes the necessity for such additional costs.  Labor costs for 
equipment operators and helpers shall be reported only when such costs are not included in the 
invoice for equipment rental.  The labor cost for foremen shall be proportioned to all of their 
assigned work and only that applicable to extra work will be paid. 
 
Non-direct labor costs, including superintendence, shall be considered part of the markup of  
3-3.2.3 (a). 
 
To the actual wages, as defined above, will be added a labor surcharge set forth in the California 
Department of Transportation publication entitled “Labor Surcharge and Equipment Rental 
Rates”, which is in effect on the date upon which the work is accomplished.  The labor surcharge 
shall constitute full compensation for all payments imposed by State and Federal laws and for all 
other payments made to, or on behalf of, the workers, other than actual wages as defined above.  
The six items included are Workers Compensation, Social Security, Medicare, Federal 
Unemployment, State Unemployment, and State Training Taxes. 
 
Fringe benefit statements from applicable collective bargaining units shall be provided for 
verification. 
 
(b)  Materials:  No additions, deletions, or revisions. 
 
(c)  Tool and Equipment Rental:  Revise the second paragraph of 3-3.2.2 (c) to read: 
 
The rates to be used in determining equipment rental costs of Contractor owned and maintained 
equipment shall be the lesser of listed rates prevailing locally at equipment rental agencies or 
distributors, or of listed rates in the California Department of Transportation publication entitled 
“Labor Surcharge and Equipment Rental Rates”, at the time the work is performed.  The rates to 
be used in determining equipment rental costs of equipment obtained at local equipment rental 
agencies or distributors shall be paid per invoice.  The Contractor’s owned equipment shall be 
used to the greatest extent possible. 
 
Revise the fourth paragraph of 3-3.2.2 (c) to include: 
 
Rental rates for Contractor owned/maintained equipment not in actual use that remains at the 
work site exclusively to perform the extra work shall be adjusted by the Delay Factor Rate up to 
eight (8) hours, and equipment used in excess of eight (8) hours per day or on weekends and 
holidays shall be adjusted by the Overtime Factor per the “Labor Surcharge and Equipment 
Rental Rates”. 
 
(d)  Other Items:  No additions, deletions, or revisions. 
 
(e)  Invoices:  No additions, deletions, or revisions. 
 

3-3.2.3 MARK UP  Section 3-3.2.3 is replaced as follows:  
 

(a)  Work by Contractor:  The following percentages shall be added to the Contractor’s costs 
and shall constitute the markup for all overhead and profits: 
 
 1)  Labor    33% 
 2)  Materials    15% 
 3)  Equipment Rental   15% 
 4)  Other Items and Expenditures 15% 
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(b)  Work by Subcontractor:  When all or any part of the extra work is performed by a 
Subcontractor, the markup established in 3-3.2.3 (a) shall be applied to the Subcontractor’s actual 
cost of such work.  A markup of ten percent (10%) on the first $5,000 of the subcontracted 
portion of the extra work and a markup of five  percent (5%) on work added in excess of $5,000 
of the subcontracted portion of the extra work may be added by the Contractor. 
 

The above markups shall constitute full compensation for all non-direct overhead costs not specifically 
designated as costs in Section 3-3.2.2 of these Special Provisions, including but not limited to fixed field 
cost (field overhead), home office overhead, liability insurance, and increased insurance and bond 
premiums.  The total payment made as provided above shall be deemed to be the actual cost of the work 
and shall constitute full compensation therefore. 
 
3-3.3 DAILY REPORTS BY CONTRACTOR  The following is added to Section 3-3.3 of the 
Standard Specifications: 
 
Contractor (and Subcontractors) shall submit DEW (Daily Extra Work) Reports on the attached form. 
 
3-4 CHANGED CONDITIONS  The following is added to Section 3-4 of the Standard 
Specifications 
 
Any notice of Changed Conditions shall include any potential delay claims, and any potential claims for 
additional compensation in accordance with Section 6-6 of the Standard Specifications and these Special 
Provisions. 
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City of San Leandro – Engineering and Transportation Department 
DAILY EXTRA WORK REPORT 

(Determination of Time and Materials) 
 
DATE OF REPORT:   __________________________   WORK PERFORMED BY:  __________________________________________________________________ 

                               (Contractor/Sub-Contractor/Specialty)         
PROJECT NAME:  ____________________________            

____________________________________________   CONTRACTOR JOB NO. :   _________________________________________________________________ 
              

PROJECT NO.:  ______________________________   DESCRIPTION OF WORK:  _________________________________________________________________ 
     ___________________________________________________________________________________________ 

DATE WORK PERFORMED:  ___________________   ___________________________________________________________________________________________ 

     ___________________________________________________________________________________________ 
              

EQUIP. 
NO. 

EQUIPMENT HOURS HOURLY RATE EXTENDED 
AMOUNTS 

P.R. 
NO. 

LABOR HOURS HOURLY RATE EXTENDED 
AMOUNTS 

         O.T.     
         REG.     
         O.T.     
         REG.     
         O.T.     
         REG.     
         O.T.     
         REG.     
         O.T.     
         REG.     

MATERIAL and/or WORK - DONE BY SPECIALISTS SUB-TOTAL  
DESCRIPTION NO. UNIT UNIT COST EXTENDED  

       SUBSISTENCE _____________________ NO._______ @ $____________   

       TRAVEL EXPENSE __________________ NO._______ @ $____________   

       LABOR SURCHARGE (if not included in hourly rate)  __________%   

              
        TOTAL COST of LABOR A   

TOTAL COST of EQUIPMENT, MATERIALS, and WORK  B   

VERIFICATION of LABOR, EQUIPMENT, and MATERIAL PROVIDED: +  33% MARKUP on LABOR COST   (A)   

____________________________________________ ___________ +  15% MARKUP on EQUIPMENT, MATERIAL, and WORK COST   (B)   

Contractor's Representative  Date  WORK BY SUBCONTRACTOR: 
+  10% on FIRST $5,000 and 5% on WORK IN EXCESS of $5,000 

  

____________________________________________ ___________ TOTAL THIS REPORT   
Project Inspector Date          

           
____________________________________________ ___________          

REVIEWED:  Sr. Engineering Inspector Date          

ACCEPTED FOR PROGRESS PAYMENT:  ______________________________________________     DATE:  _____________________          CCO NO.:  ______________________ 
                                                                                              Project Manager         
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3-5 DISPUTED WORK  The following is added to Section 3-5, “Disputed Work”, of the Standard 
Specifications: 
 
For claims of less than three hundred and seventy five thousand dollars ($375,000), the procedure for 
claims resolution shall be as stipulated in Article 1.5 of the California Public Contracts Code. 
 
3-6 FALSE CLAIMS ACT CERTIFICATION  Section 3-6 is added to Section 3 of the Standard 
Specifications as follows:   
 
All change orders submitted by the Contractor, and any claim for additional compensation must be 
accompanied by the following declaration: 
 
 “I,     , being the         
of _______________________________ (Contractor), declare under penalty of perjury under the laws of 
the State of California, and do personally certify and attest that:  I have thoroughly reviewed the attached 
request for change order and know its contents, and said request for change order is made in good faith; 
that it is supported by truthful and accurate data; that the amount requested and the additional time 
requested accurately reflects the allowable expenses that would be incurred, and the time necessary, to 
perform the change order; and further, that I am familiar with California Penal Code Section 72 and 
California Government Code Section 12650, et seq., pertaining to false claims, and further know and 
understand that submission or certification of a false claim may lead to fines, imprisonment, or other 
severe legal consequences.” 
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SECTION 4 - CONTROL OF MATERIALS 

 
 
Contractor’s attention is directed to Section 4, “Control of Materials”, of the Standard Specifications. 
 

4-1  Materials And Workmanship 
4-1.5  Certification 

 
 
4-1      MATERIALS AND WORKMANSHIP   Section 4-1 of the Standard Specifications is amended 
as follows: 
 
4-1.5  CERTIFICATION  The following is added to Section 4-1.5, “Certification,” of the Standard 
Specifications: 
 
A Certificate of Compliance shall be furnished prior to the use of any materials for which these Special 
Provisions require that such a certificate be furnished.  In addition when so authorized in these Special 
Provisions, the Engineer may permit the use of certain materials or assemblies prior to sampling and 
testing if accompanied by a Certificate of Compliance.  The certificate shall be signed by the 
manufacturer of the material or the manufacturer of assembled materials and shall state that the materials 
comply in all respects to the requirements of the specifications.  A Certificate of Compliance shall be 
furnished with each lot of materials delivered to the work and the lot so certified shall be clearly identified 
in the certificate. 
 
All materials used on the basis of a Certificate of Compliance may be sampled and tested at any time.  
The fact that a material is used on the basis of a certificate of Compliance shall not relieve the Contractor 
of responsibility for incorporating material in the work which conforms to the requirements of the plans 
and specifications and any material not conforming to such requirements will be subject to rejection 
whether in place or not. 
 
The City reserves the right to refuse to permit the use of material on the basis of Certificate of 
Compliance 
 
The form of the Certificate of Compliance and its disposition shall be as directed by the Engineer. 
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SECTION 5 - UTILITIES 

 
 
Contractor’s attention is directed to Section 5, “Utilities”, of the Standard Specifications, except as 
modified herein. 
 

5-1 Location 
 
 
5-1 LOCATION  The third and fourth paragraphs of Section 5 of the Standard Specifications are 
revised as follows: 
    
As provided in Section 4216 of the California Government Code, Contractor shall contact the 
Underground Service Alert (USA) of Northern California at 1-800-227-2600 and provide them the limits 
of work a minimum of two working days prior to starting excavation operations at a given location.  In 
addition, Contractor shall submit each USA ticket number and OSHA Activity Notification Form, 
(including the submitted work limits, date, and time issued), to the Engineer prior to starting excavation 
operations at that location.  Contractor shall also keep the applicable USA ticket open until completion of 
excavation operations at a given location. 
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SECTION 6 – PROSECUTION, PROGRESS AND ACCEPTANCE OF THE WORK 

 
The prosecution of work, progress, and acceptance of work shall be done in accordance with Section 6, 
“Prosecution, Progress, and Acceptance of the Work”, of the Standard Specifications, except as modified 
herein. 
 

6-1  Construction, Schedule, And Commencement Of Work 
6-2  Prosecution Of Work 
6-5  Termination 
6-6.4  Written Notice And Report 
6-7.2  Working Days 
6-8  Completion, Acceptance And Warranty 
6-9  Liquidated Damages 
6-10  Use Of Improvement During Construction 

 
 
6-1 CONSTRUCTION, SCHEDULE AND COMMENCEMENT OF WORK  In addition to the 
requirements of Section 6-1 of the Standard Specifications, the following shall also apply: 
 
The Contractor shall not begin work until the Notice to Proceed is issued by the City.  Contractor shall 
diligently prosecute the work to completion as indicated in the following schedule 
 
 

Work Item Completion Period 
Submit Art Work 14 calendar days after issuance of Notice 

to Proceed 
Allowance for Review 14 calendar days 
Submit Shop Drawings 14 calendar days after approval of Art 

Work 
Allowance for Review 14 calendar days 
Allowance for Building Permit Procurement 30 calendar days after approval of Art 

Work 
Sign Fabrication and Installation 
Electrical Installation 

25 Working Days after approval of Shop 
Drawings 

 
 
Failure to complete the work within allotted working days shall subject the Contractor to 
liquidated damages in accordance with Section 6-9 of these Special Provisions. 
 
Prior to the issuance of the Notice to Proceed, a pre-construction conference will be held at the office of 
the Engineer between the City and the Contractor.  The purpose of this meeting shall be to discuss the 
scope of work, the plans and specifications, existing conditions, materials to be ordered, equipment to be 
used, and all essential matters pertaining to the prosecution of and satisfactory completion of the project 
as required.  The Contractor’s representatives at this conference shall include the project manager, 
superintendent, foremen, and major subcontractors.  This pre-construction conference will be scheduled 
immediately after the contract agreement has been approved by the City. 
 
Five (5) working days prior to the pre-construction conference, the Contractor shall submit six (6) copies 
of the following documents: 
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1. A preliminary construction schedule pursuant to Section 6-1 of the Standard Specifications in a form 
acceptable to the Engineer.  At a minimum, the schedule will detail the proposed starting and 
proposed completion dates of the various activities, submittal schedule, procurement of materials, and 
scheduling of manpower and equipment, and a critical path of controlling operations.  Subcontractors’ 
schedules shall be incorporated into the general contractor's schedule. 
 
Within the first seven working days of this project, the Contractor shall submit a final construction 
schedule to the Engineer.   
 
For each day beyond the submission deadline that the City does not receive the schedule, the 
Contractor shall be subject to liquidated damages in accordance with Section 6-9, deducted 
from money due or to become due to the Contractor. 
 
All schedule changes shall be submitted to the Engineer prior to the revised tasks being performed.  
All changes are subject to any limitations placed on the order of work made by these specifications.   
 
The Contractor shall be subject to liquidated damages in accordance with Section 6-9, deducted 
from money due or to become due to the Contractor, for any work task performed outside of 
the project schedule. 
 
A. City Review of Schedule.  The City may review the Contractor’s submitted schedule and may 

note any exceptions.  The Contractor shall correct any exceptions noted by the City within five 
(5) working days of being notified of the exceptions.  The City’s acceptance of a schedule does 
not relieve the Contractor from sole responsibility for scheduling, sequencing, and pursuing the 
work to comply with the requirements of the contract documents.  The City shall not accept any 
schedule that provides for a completion date earlier than the Time of Completion. The City shall 
not accept any project schedule or schedule of values shows that the Contractor has engaged in 
front-end loading.  “Front-end loading” is defined as the overestimation of the cost of work to be 
performed at the beginning of the project and underestimating the cost of work to be performed at 
the end. 

 
B. Update of Schedule.  After submission of a schedule to which the City has taken no exceptions, 

the Contractor shall submit an updated schedule monthly, or with each progress payment request, 
whichever is more frequent, or upon the request of the Engineer until completion of the work.  
The updated schedule shall include as-built information on the actual progress of work as of the 
date specified in the updated schedule and anticipated changes to planned activities.   

 
In addition to monthly schedule updates, a two week “look ahead schedule” shall be provided at 
weekly progress meetings. 
 

C. Float.  The schedule shall show early and late completion dates for each task.  The number of 
days between these dates shall be designated as “float”.  Float shall be designated to the project 
and shall be available to both the City and the Contractor as needed. 

 
D. Failure to Submit Schedule.  If the Contractor fails to submit the schedule within the time period 

specified in this Section, or the updated schedule as specified in this Section, or submit a schedule 
to which the City has taken uncorrected exceptions, the City shall be entitled to withhold payment 
for the next application for payment submitted after the schedule or updated schedule becomes 
late until such time as an acceptable schedule or updated schedule is submitted to the City. 

 
E. Responsibility for Schedule.  The Contractor shall have sole and exclusive responsibility for 

creating the schedule and properly updating it.  The City has no authority to approve the schedule.  
The City may note exceptions to any schedule submitted by the Contractor.  However, it shall be 
the Contractor’s sole responsibility to determine the proper method to address exceptions and the 
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City’s review of the schedule shall not serve to place any such obligation on the City.  Whenever 
a schedule update shows a completion date beyond the Time of Completion, the Contractor shall 
submit a proposed recovery schedule to the City. 

 
F. Submission of Schedules.  Schedules and updated schedules shall be submitted in hard copy or in 

an electronic format.  Contractor may use Microsoft Project, or other scheduling software, subject 
to the approval of the Engineer.  The submission of a schedule in compliance with this section 
shall not relieve the Contractor of any other reporting requirements set forth in the contract 
documents. 

 
G. Specification of “activity”.  As used in this Section, an “activity” is specified as follows: 

 
1) Each activity shall be a unit of work that requires an amount of time for its performance not 

exceeding fifteen (15) days; 
 

2) Each activity shall be a logically separate part of the work, defined by an observable start and 
an observable finish; 

 
3) The scope of the activity shall be formed from the largest grouping of related operations that 

permit a continuous and measurable flow of work and that can proceed without affecting or 
being abetted by other activities; 

 
4) The scope of the activity shall be small enough to permit a reasonable appraisal of its status. 

 
2. Traffic Control Plans for each of the various stages and activities of construction, pursuant to Section 

7-10.3 of the Special Provisions acceptable to the Engineer.  Include all subcontractor operations and 
whether the general or subcontractor will perform traffic control.   

 
Within the first seven (7) workdays of this project, the Contractor shall submit final Traffic Control 
Plans to the Engineer.   
 
The Contractor shall be subject to liquidated damages in accordance with Section 6-9, deducted 
from money due or to become due from the Contractor, for each day beyond the submission 
deadline that the City does not receive the plans. 
 
No change may be made to the final Traffic Control Plans unless approved by the Engineer. 
 
The Contractor shall be subject to liquidated damages in accordance with Section 6-9, deducted 
from money due or to become due from the Contractor, for each item changed on the final 
Traffic Control Plans without the Engineer’s authorization. 

 
3. Sample flyers and/or door hangers pursuant to Section 7-10.1.2, “Public Notification”. 
 
4. The name, daytime phone number, and 24-hour emergency phone number of the Contractor’s 

representatives(s) pursuant to Section 7-6 of the Standard Specifications. 
 

5. Photocopies of current business licenses for Contractor and all listed subcontractors.   
 

EFFECT ON PROGRESS PAYMENT:  Progress payments will not be approved until business 
licenses from the Contractor and all listed subcontractors have been submitted. 

 
6. Photocopies of applicable licenses, permits, certifications, documents, etc. pursuant to Section 7-5 

“Permits”. 
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No work will be permitted until the Contractor has satisfactorily complied with all elements of this 
Section.  Notwithstanding the foregoing, a Notice to Proceed may be issued to the Contractor on the day 
of the scheduled pre-construction meeting.  The City shall start charging working days on the fifth 
working day following the issuance of Notice to Proceed.  Contractor shall not be due additional 
compensation or working days due to non-compliance with this Section. 
 
The Contractor shall be subject to liquidated damages per Section 6-9 of these Special Provisions 
for failure to follow stated directives of this Section. 
 
6-2 PROSECUTION OF WORK  The following paragraph(s) are added to Section 6-2 of the 
Standard Specifications: 
 
Prior to commencing construction the Contractor shall complete, to the satisfaction of the Engineer, the 
following: 

1. Stationary Mounted Construction Area Signs 
2. No Parking Signs placed 
3. Utility Coordination/Installations  

 
 
6-5 TERMINATION  Section 6-5 of the Standard Specifications is deleted and replaced with the 
following: 
 
1. In addition to all other available remedies that the City may have under the agreement, and at law or 

equity, the City may terminate the Contractor’s control of the work: 
 

A. If the Contractor or any of its subcontractors engaged in the performance of the work fails to 
timely perform the work or any of the Contractor’s material obligations under the contract 
documents (including but not limited to, submission of an acceptable schedule) except due to 
reasons beyond the control of the Contractor pursuant to the contract documents.   

 
B. If the Contractor is adjudged bankrupt, or if it should make a general assignment for the benefit of 

creditors, or if a receiver should be appointed on account of its creditors.   
 

C. If the Contractor or any of the subcontractors engaged in the performance of the work persistently 
or repeatedly refuses or fails to supply enough properly skilled workers or proper materials for 
the timely completion of the work.   

 
D. If the Contractor fails to make prompt payment to subcontractors engaged in the performance of 

the work or for material or labor used in the performance of the work in accordance with the 
contract documents and applicable law.   

 
E. If the Contractor or any subcontractors engaged in the performance of the work persistently 

disregard laws or ordinances applicable to the performance of the work, or the instructions of the 
City, the construction manager, the architect, or other authorized representatives of the City.   

 
F. For any reason or for no reason, at the City’s sole discretion. 

 
2. If the City intends to terminate the Contractor’s control of the work for any of the reasons specified in 

this section, the City will immediately serve written notice to the Contractor and its sureties.  Notice 
of the City’s intent to terminate the Contractor’s control of the work will be given by certified mail 
and will specify the grounds for termination, the required cure, if any, and the time by which the cure 
must be performed.  Upon receipt of notice of the City’s intent to terminate the Contractor’s control 
of the work, the Contractor will have ten (10) days from receipt of the notice, or a longer time 
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specified in the notice, to cure its default.  If the Contractor does not perform the required cure by the 
time specified in the notice, the City will issue a written notice of termination to the Contractor and its 
sureties by certified mail.  The notice of termination will specify:   

 
A. That upon receipt of the notice the Contractor’s right to perform or complete the work, including 

on behalf of the Contractor’s sureties, is terminated; 
 

B. That the Contractor’s sureties will have the right to take over and complete the work and perform 
all of the Contractor’s remaining obligations that have accrued under the agreement;  

 
C. That if the Contractor’s sureties do not both give the City written notice of their intention to take 

over and perform the agreement and commence completion of the work and performance of all of 
the Contractor’s remaining obligations that have accrued under the agreement within ten (10) 
days after receipt of notice of termination, the City may declare the Contractor’s sureties in 
default and take over the completion of the work, or have the work completed for the account and 
at the expense of the Contractor and its sureties, and the Contractor and its sureties will be liable 
to the City for any resulting excess cost.   

 
3. The City may, in addition to all other available remedies that the City may have under the contract 

documents and at law or equity, deduct any such excess cost of completing the work from amounts 
that are due or that may become due the Contactor. 

 
4. Upon termination of the Contractor’s control of the work, the Contractor will, if so directed by the 

City, immediately remove from the work site any and all materials and personal property belonging to 
the Contractor that have not been incorporated in the work and the Contractor and its sureties will be 
liable upon their bond for all damages caused the City by reason of the Contractor's failure to 
complete the work. 

 
5. The City reserves the right to refuse use of any Contractor assigned by any surety to complete the 

work. 
 
6. If the City completes or has completed any portion of, or the whole of the work, following 

termination of the Contractor’s control of the work, the City will neither be liable for nor account to 
the Contractor or the Contractor’s sureties in any way for the time within which, or the manner in 
which such work is performed, or for any changes made in such work or for the money expended in 
satisfying claims, suits, or other obligations in connection with completing the work.   

 
7. If, following termination of the Contractor’s control, the unpaid balance of the contract price exceeds 

all costs of completing the work, the difference will be paid to the Contractor. 
 
8. If the agreement or Contractor’s control of the work is terminated for any reason, no allowances or 

compensation will be granted for the loss of any anticipated profit by the Contractor. 
 
6-6.4 WRITTEN NOTICE AND REPORT  Section 6-6.4 of the Standard Specifications is revised to 
read as follows: 
 
If the Contractor desires payment for a delay as specified in Section 6-6.3 or an extension of time, the 
Contractor shall, within 15 days after the beginning of the delay, file with the City a written request and 
report as to the cause and extent of the delay.  Said request shall be clearly titled, “Notice of Potential 
Claim.”  Failure by the Contractor to file these items within the time specified will be considered grounds 
for refusal by the City to consider such requests. 
 
Upon receipt of a written request for extension of time or payment, the Engineer shall ascertain the facts 
and the extent of the delay, and his findings thereon shall be final and conclusive. 
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6-7.2 WORKING DAYS  The following is added to Section 6-7.2 of the Standard Specifications  
 
Unless otherwise directed or authorized, the Contractor’s normal working day activities shall be limited to 
the hours between 7:00 a.m. and 6:00 p.m., Monday through Friday, excluding designated City holidays 
and other non-working days.  This does not apply to lane closures, see Section 7-10.3 for lane closure 
restrictions.   
 
All work shall be completed within the specified working hours on each working day or the Contractor 
shall be responsible for payment of inspection overtime at the current inspector’s hourly overtime rate, 
including travel time where applicable, with a minimum charge of one (1) hour. 
 
Working hours for work performed on non-working days (Saturday and Sunday), if permitted by the 
Engineer, shall be 8:00 a.m. to 6:00 p.m. unless otherwise approved in writing. 
 
No work on holidays or other non-working days will be permitted unless approved in writing by the 
Engineer. 
 
Deviation from normal working hours will not be allowed without prior written consent of the Engineer.  
In the event work is allowed by the Engineer outside of the normal working hours, at the written request 
of and for the benefit of the Contractor, inspection service fees shall be levied against the Contractor at 
the inspector’s current hourly overtime rate, with a minimum charge of four (4) hours.  The Contractor 
shall submit said written request no later than forty-eight (48) hours prior to the proposed work outside of 
the normal working hours. 
 
The above charge may also be levied if inspection services are deemed necessary by the Engineer as a 
matter of public safety.  
 
The following are the designated City holidays: 

1. January 1 (New Year’s Day). 

2. The third Monday in January (Martin Luther King Jr.’s Birthday). 

3. February 12 (Lincoln’s Birthday). 

4. The third Monday in February (Washington’s Birthday). 

5. The last Monday in May (Memorial Day). 

6. July 4 (Independence Day). 

7. The first Monday in September (Labor Day). 

8. November 11 (Veterans’ Day). 

9. The fourth Thursday in November (Thanksgiving Day). 

10. The day after Thanksgiving Day. 

11. December 24 (Christmas Eve) through December 31 (New Year’s Eve) 

 
When a designated holiday falls on a Saturday, the preceding Friday shall be a designated holiday.  When 
a designated holiday falls on a Sunday, the following Monday shall be a designated holiday.   
 
Contractor’s attention is hereby directed to Section 7-8, “Project Site Maintenance”, and Section 7-
10, “Public Convenience and Safety”, of the Standard Specifications, regarding continuous project 
site maintenance and mud and dust control being provided 24 hours/day, 7 days/week. 
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The Contractor shall not be charged for a working day for days on which the Contractor is prevented by 
inclement weather or conditions resulting immediately therefrom adverse to the current controlling 
operation or operations, as determined by the Engineer, from proceeding with at least seventy-five percent 
(75%) of the normal labor and equipment force engaged on such operation or operations for at least sixty 
percent (60%) of the total daily time being currently spent on the controlling operation or operations. 
 
Should the Contractor prepare to begin work at the regular starting time of any day on which inclement 
weather, or the conditions resulting from the weather, or conditions of the work, prevents the work from 
beginning at the usual starting time and the crew is dismissed as a result thereof, the Contractor will not 
be charged for a working day whether or not conditions should change thereafter during said day and the 
major portion of the day could be considered to be suitable for such construction operations. 
 
The current controlling operation or operations is to be construed to include any feature of the work (e.g., 
an operation or activity, or a settlement or curing period) considered at the time by the Engineer and the 
Contractor, which, if delayed or prolonged, will delay the time of completion of the contract. 
 
Determination that a day is a non-working day by reason of inclement weather or conditions resulting 
immediately therefrom shall be made by the Engineer.  The Contractor will be allowed 15 days from the 
issuance of the Weekly Statement of Working Days in which to file a written protest setting forth in what 
respect Contractor differs from the Engineer, otherwise the decision of the Engineer shall be deemed to 
have been accepted by the Contractor as correct.  The Engineer will furnish the Contractor a weekly 
statement showing the number of working days charged the preceding week, the number of working days 
remaining to complete the contract, and the date for completion thereof. 
 
The Contractor will not be allowed any additional working days for any delay that does not affect the 
critical path as specified in the Contractor’s schedule. 
 
6-8 COMPLETION, ACCEPTANCE, AND WARRANTY  The following is added to paragraph 
two (2) of Section 6-8 of the Standard Specifications: 
 
Upon acceptance of the work and upon receipt and approval of the required documents (Record Drawing, 
Final Agreement of Quantities, Maintenance Bonds, Manufacturer Warranties, etc.)  The Engineer will 
have a Notice of Completion recorded with the Alameda County Recorder’s Office.  All guarantee 
periods shall commence on date of said recordation. 
 
The following paragraphs replace paragraph three (3) of Section 6-8 of the Standard Specifications: 
 
GUARANTEE.  The Contractor guarantees all of the work for one year from the date the City accepts 
the work.  Upon receiving written notice of a need for repairs that are directly attributable to defective 
materials or workmanship, the Contractor must make good any defects arising or discovered in any part 
of the work by diligently commencing the necessary repairs within seven (7) days from the date of notice 
from the City.  The guarantee and conditions shall be secured by a Maintenance Bond, as described in 
Section 2-4. 
 
If the Contractor fails to make good any defects in the work in accordance with this provision, in addition 
to any other available remedy under the contract or at law or equity, the City may make good or have 
made good such defects in the work and deduct the cost from amounts that may be due or become due the 
Contractor, and/or call on the Contractor’s Maintenance Bond for the cost of making good such defects 
and for the City’s reasonable legal costs, if any, of recovering against the bond.   
 
Notwithstanding the preceding, the Contractor shall remain responsible for repairing any work found to 
be defective at its sole cost regardless of when such defect is discovered by the City. 
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In addition to the Contractor’s one-year guarantee, and the Contractor’s ongoing obligation to repair any 
defective work, upon completion of the project and as a condition of acceptance of the project, the 
Contractor must deliver to the Engineer all written manufacturer warranties from manufacturers and/or 
subcontractors that guarantee and warrant specific products and installations against defects in materials 
and workmanship for periods following acceptance of the project.  Such manufacturer warranties, if 
required, shall be so indicated in sections under Part 2 “Construction Materials” of the Special Provisions. 
 
6-8.1 EXTENDED WARRANTY  The following is added to Section 6-8 of the Standard 
Specifications: 
 
Special Warranties: 
 
Contractor’s standard or customized form, without monetary limitation, in which contractor agrees to 
repair or replace Neon Tubes, Ballasts, Transformers, and switches that fail in materials or workmanship 
within 3 years from date of Acceptance. 
 
Contractor’s standard or customized form, without monetary limitation, in which contractor agrees to 
repair or replace Acrylic Sheeting Material against fading by more than 10 percent, chalking, yellowing 
or cracking within 5 years from date of Acceptance. 
 
Special Warranties shall exclude mechanical damage caused by individuals, tools, or other outside agents. 
 
6-9 LIQUIDATED DAMAGES  Section 6-9 of the Standard Specifications is replaced with the 
following: 
 
Time is of the essence in the Agreement.  By execution of the Agreement, the City and the Contractor 
(and Subcontractors) agree that it will be difficult or impossible to determine the actual damage that the 
City will sustain in the event of the Contractor’s failure to fully perform the work or to fully perform all 
of the Contractor’s obligations that have accrued pursuant to the agreement by the time for completion.  
Accordingly, the City and the Contractor agree in accordance with California Government Code Section 
53069.85 that the Contractor will forfeit and pay to the City liquidated damages in the sum of $250.00 
per day for each and every calendar day completion of the work or performance of all of the Contractor’s 
obligations that have accrued pursuant to the agreement is delayed beyond the time for completion.  The 
City and the Contractor further agree in accordance with California Government Code Section 53069.85 
that the liquidated damages sum specified in this provision is not manifestly unreasonable under the 
circumstances existing at the time the agreement was made, and that the City may deduct liquidated 
damages sums in accordance with this provision from any payments due or that may become due the 
Contractor under the agreement. 
 
In addition, the Contractor shall pay the following sums for the associated liquidated damages: 
 

Failure to provide and/or non-compliance to or violation of 
accepted construction scheduling and/or phasing, per Section 
6-1 and 6-2 
 

$250.00 per each calendar 
day 

Failure to provide and/or non-compliance with accepted 
Traffic Control Plans per Sections 6-1 and 7-10.3 
 

$250.00 per each calendar 
day 

Performance of unauthorized work, per Section 2-6 
 

 

$100.00 per each incident 

Failure to provide adequate Project Site Maintenance 24/7, per 
Section 7-8 
 

$100.00 per each calendar 
day 

Storage of equipment and/or materials in public streets, per $100.00 per each calendar 
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Section 7-10.2 
 

day/incident 

 
Each location, incident, non-compliance situation, and/or violation shall be considered separate 
occurrences and the resulting payments for damages are cumulative (even if occurred on same day). 
 
6-10 USE OF IMPROVEMENT DURING CONSTRUCTION  The following paragraphs are 
added to the provisions of Section 6-10 of the Standard Specifications: 
 
Contractor will not be allowed any compensation due to any delay, hindrance, or inconvenience to 
Contractor’s operations caused by City’s decision to take over all or part of any completed facility or 
appurtenance. 
 
Full compensation for conforming to the requirements in this Section of the Special Provisions shall be 
considered to be included in the prices paid for the various contract items of work and no additional 
compensation will be allowed therefore. 
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SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

 
 
Contractor’s attention is directed to Section 7, “Responsibilities of the Contractor”, of the Standard 
Specifications, except as modified herein. 
 

7-2.2  Laws 
7-2.2.1  Hours Of Labor 
7-2.2.2  Prevailing Wage 
7-2.2.4    Payroll Records 
7-2.2.5  Labor And Non-Discrimination 
7-3  Liability Insurance 
7-5  Permits 
7-6  The Contractor’s Representative 
7-8  Project Site Maintenance 
7-8.1  General 
7-8.1.1  Recycling Of Construction Material 
7-8.1.2  Vermin Control 
7-8.1.3  Temporary Light, Power And Water 
7-8.2  Air Pollution Control 
7-8.3  Noise Control 
7-8.4  Storage of Equipment and Materials 
7-8.5  Sanitary Sewers 
7-8.6  Water Pollution Control 
7-8.6.1  General 
7-8.6.4  Dewatering Operations 
7-8.6.4.1 Pavement Saw-Cutting Operations 
7-8.6.4.2 Pavement Operations 
7-8.6.4.3 Concrete Operations 
7-8.6.4.4 Grading And Excavation Operations 
7-8.6.4.5 Spill Prevention And Control 
7-8.6.4.6 Vehicle/Equipment Cleaning 
7-8.6.4.7 Contractor Training And Awareness 
7-8.6.4.8 Good Housekeeping Practices 
7-8.6.4.9 Drainage Control 
7-8.6.5  Enforcement 
7-8.6.6  Payment 
7-9  Protection and Restoration of Existing Improvements 
7-10  Public Convenience And Safety 
7-10.1  Traffic And Access 
7-10.1.1 Pedestrian Access 
7-10.2  Storage Of Equipment And Materials In Public Streets 
7-10.2.1 Construction Staging/Stockpile Locations 
7-10.3  Street Closures, Detours, And Barricades 
7-10.3.1 Restricted Parking 
7-10.3.2 Street Closures and Access 
7-10.3.3 Traffic Control Plan Requirements 
7-10.3.4 Implement Traffic Control 
7-10.4  Public Safety 
7-10.4.1 Safety Orders 
7-10.4.5 Illness and Injury Prevention Program 
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7-2.2 LAWS  The following sections are added to the provisions of Section 7-2.2 of the Standard 
Specifications: 
 
7-2.2.1 HOURS OF LABOR  Eight hours of labor constitutes a legal day’s work.  The Contractor 
shall forfeit, as a penalty to the City, $25.00 for each worker employed in the execution of the contract by 
the Contractor or any Subcontractor for each calendar day during which such worker is required or 
permitted to work more than eight (8) hours in any one calendar day and forty (40) hours in any one 
calendar week in violation of the provision of the Labor Code, and in particular, Section 1810 to Section 
1815, thereof, inclusive, except that work performed by employees of Contractor in excess of eight (8) 
hours per day, and forty (40) hours during any one week, shall be permitted upon compensation for all 
hours worked in excess of eight (8) hours per day not less than one and one-half times the basic rate of 
pay, as provided in said Section 1815. 
 
7-2.2.2 PREVAILING WAGE  The City Council by Resolution No. 77-236 has adopted the general 
prevailing wage rates determined by the Director of Industrial Relations, State of California, to be part of 
this contract.  The general prevailing wage rates applicable to the County of Alameda are listed in the 
publication entitled “General Prevailing Wage Rates”.  This document is hereby made part of this contract 
by reference.  Copies of the current versions of this document are on file in the office of the City Clerk, 
City Hall, 835 East 14th Street, San Leandro, California. 
 
The City will not recognize any claim for additional compensation because of payment by the Contractor 
of any wage in excess of the prevailing wage rates set forth in the General Prevailing Wage Rates which 
is part of this contract.  The possibility of wage increases is one element to be considered by the 
Contractor in determining a bid, and will not under any circumstances be considered as a basis of claim 
against the City on the contract. 
 
The Contractor shall comply with Labor Code Sections 1774 and 1775.  The Contractor shall forfeit, as a 
penalty, $50.00 per each calendar day or portion thereof for each worker paid less than the stipulated 
prevailing rates in violation of the provisions of the Labor Code, and in particular Labor Code Sections 
1770 to 1780 inclusive.  In addition to said penalty, the difference between such stipulated prevailing 
wage rates and the amounts paid for each worker paid less than the stipulated prevailing wage rates shall 
be paid to each of said workers by the Contractor. 
 
7-2.2.4   PAYROLL RECORDS   The Contractor must comply with Labor Code Section 1776.  The 
Contractor shall also be responsible or compliance by all Subcontractors. 
 
The penalties specified in Subdivision (g) of the Labor Code Section 1776 for noncompliance with the 
provisions of said Section 1776 may be deducted from any monies due or which may become due to the 
Contractor. 
 
A copy of all payroll shall be submitted with each progress payment application to the Engineer.  Payrolls 
shall contain the full name, address, and social security number of each employee, their correct 
classification, rate of pay, daily and weekly number of hours worked, itemized deductions made, and 
actual wages paid.  They shall also indicate apprentices and ratio of apprentices to journeymen.  The 
employee’s address and social security number need only appear on the first payroll on which their name 
appears.  The payroll shall be accompanied by a “Statement of Compliance” signed by the employer or its 
agent indicating that the payrolls are correct and complete and that the wage rates contained therein are 
not less than those required by the contract.  The “Statement of Compliance” shall be on forms furnished 
by the City or on any form with identical wording.  The Contractor shall be responsible for submission of 
copies of payrolls of all subcontractors. 
 
EFFECT ON PROGRESS PAYMENTS:  If by the 15th of the month, the Contractor has not submitted 
satisfactory payrolls for all work performed during the monthly period ending on or before the 1st of that 
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month, the City will retain an amount equal to ten percent (10%) of the estimated value of the work 
performed (exclusive of mobilization) during the month from the next monthly estimate, except that such 
retention shall not exceed $10,000 nor be less than $1,000.  Retentions for failure to submit satisfactory 
payrolls shall be additional to all other retentions provided for in the contract.  The retention for a failure 
to submit payrolls for any monthly period will be released for payment on the monthly estimate for partial 
payments following the date that all the satisfactory payrolls for which the retentions were made are 
submitted. 
 
The Contractor and each subcontractor shall preserve their payroll records for a period of 3 years from the 
date of the acceptance of the project. 
 
7-2.2.5 LABOR NON-DISCRIMINATION  Contractor shall comply with the Affirmative 
Action/Non-Discrimination and Equal Employment requirements of the City. 
 
1. During the performance of this contract, Contractor agrees as follows: 

A. Contractor will not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, sexual orientation, handicap, age, or national origin.  Contractor will 
take affirmative action to ensure that applicants for employment are employed, and that 
employees are treated equally during employment, without regard to their race, color, religion, 
handicap, sex, sexual orientation, age, or national origin.  Such action shall include but not be 
limited to the following: employment; upgrading; demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship. 

B. Contractor will incorporate the above Affirmative Action/Non-Discrimination provisions in all 
subcontracts for services covered by this contract. 

C. Minority and Female-Owned Business Enterprise.  In connection with the performance of this 
contract, Contractor shall comply with the City’s current policies as required by State or Federal 
Law and/or use its best efforts to obtain the maximum utilization of minority and female-owned 
business enterprises based in San Leandro and ensure that minority and female-owned enterprises 
based in San Leandro shall have maximum practicable opportunity for subcontractor work under 
this contract. 

D. General Employment Provisions Relating to Handicap/Disability Discrimination.  No qualified 
individual with a handicap or disability shall, solely on the basis of such handicap or disability, be 
subjected to discrimination in employment by Contractor. 

E. Reports.  Contractor shall provide such reports and/or documents to City as reasonably requested 
demonstrating compliance with the terms hereof. 

F. Attention is directed to Section 1735 of the Labor Code, which reads as follows: 

“No discrimination shall be made in the employment of persons upon public works because 
of the race, religious creed, color, national origin, ancestry, physical handicap, medical 
condition, marital status, or sex of such persons, except as provided in Section 12940 of the 
Government Code, and every contractor for public works violating this section is subject to 
all the penalties imposed for a violation of this chapter.” 

 
If the project is funded by fiscal assistance from another governmental entity, Contractor shall comply 
with all applicable rules and regulations of such fiscal assistance program incorporated into the Special 
Provisions. 
 
7-3 LIABILITY INSURANCE  Section 7-3, “Liability Insurance”, of the Standard Specifications is 
revised to read as follows: 
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1. INSURANCE REQUIREMENTS  Before beginning any work under this Agreement, Contractor, at 
its own expense, unless otherwise specified below, shall procure the types and amounts of insurance 
listed below against claims for injuries to persons or damages to property that may arise from or in 
connection with the performance of the work hereunder by the Contractor and its agents, 
representatives, employees, and subcontractors.  Consistent with the following provisions, Contractor 
shall provide proof satisfactory to  City of such insurance that meets the requirements of this section 
and under forms of insurance satisfactory in all respects, and that such insurance is in effect prior to 
beginning work for the City.  Contractor shall maintain the insurance policies required by this section 
throughout the term of this Agreement.  The cost of such insurance shall be included in the 
Contractor’s bid.  Contractor shall not allow any subcontractor to commence work on any subcontract 
until Contractor has obtained all insurance required herein for the subcontractor(s) and provided 
evidence that such insurance is in effect to City.  Verification of the required insurance shall be 
submitted and made part of this Agreement prior to execution.  Contractor shall maintain all required 
insurance listed herein for the duration of this Agreement. 

 
A. Workers’ Compensation.  Contractor shall, at its sole cost and expense, maintain Statutory 

Workers’ Compensation Insurance and Employer’s Liability Insurance for any and all persons 
employed directly or indirectly by Contractor.  The Statutory Workers’ Compensation Insurance 
and Employer’s Liability Insurance shall be provided with limits of not less than $1,000,000.00 
per accident.  In the alternative, Contractor may rely on a self-insurance program to meet those 
requirements, but only if the program of self-insurance complies fully with the provisions of the 
California Labor Code.  Determination of whether a self-insurance program meets the standards 
of the Labor Code shall be solely in the discretion of the Contract Administrator.  The insurer, if 
insurance is provided, or the Contractor, if a program of self-insurance is provided, shall waive all 
rights of subrogation against the City and its officers, officials, employees, and volunteers for loss 
arising from work performed under this Agreement. 

 
B. Commercial General and Automobile Liability Insurance.   

1) General Requirements:  Contractor, at its own cost and expense, shall maintain commercial 
general liability insurance for the term of this Agreement in an amount not less than 
$1,000,000.00 per occurrence and automobile liability insurance for the term of this 
Agreement in an amount not less than $1,000,000.00 per occurrence.  If a Commercial 
General Liability Insurance or an Automobile Liability form or other form with a general 
aggregate limit is used, either the general aggregate limit shall apply separately to the work to 
be performed under this Agreement or the general aggregate limit shall be at least twice the 
required occurrence limit.  Such coverage shall include but shall not be limited to, protection 
against claims arising from bodily and personal injury, including death resulting therefrom, 
and damage to property resulting from activities contemplated under this Agreement, 
including the use of owned and non-owned automobiles. 

2) Minimum Scope of Coverage:  Commercial general coverage shall be at least as broad as 
Insurance Services Office Commercial General Liability occurrence form CG 0001 (most 
recent edition) covering comprehensive General Liability on an “occurrence” basis.  
Automobile coverage shall be at least as broad as Insurance Services Office Automobile 
Liability form CA 0001 (most recent edition), Code 1 (any auto).  No endorsement shall be 
attached limiting the coverage. 

3) Additional Requirements:  Each of the following shall be included in the insurance coverage 
or added as a certified endorsement to the policy: 

a. The Insurance shall cover an occurrence or on an occurrence basis, and not on a 
claims-made basis. 
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b. City, its officers, officials, employees, and volunteers are to be covered as insureds as 
respects:  liability arising out of work or operations performed by or on behalf of the 
Contractor; or automobiles owned, leased, hired, or borrowed by the Contractor. 

c. For any claims related to this Agreement or the work hereunder, the Contractor’s 
insurance coverage shall be primary insurance as respects the City, its officers, 
officials, employees, and volunteers.  Any insurance or self-insurance maintained by 
the City, its officers, officials, employees, or volunteers shall be excess of the 
Contractor’s insurance and shall not contribute with it. 

d. Each insurance policy required by this clause shall be endorsed to state that coverage 
shall not be canceled by either party, except after 30 days’ prior written notice has 
been provided to the City. 

 
C. Builders Risk Insurance.  Contractor will cause to be taken out and maintained in the name of the 

City and the Contractor until final completion and acceptance of the project:  All Builder’s Risk 
Insurance, including but not limited to coverage against loss or damage to the project by fire and 
lightning, extended coverage, vandalism, malicious mischief, flood, earthquake and collapse; said 
extended coverage shall cover loss or damage by explosion, windstorm, riot, aircraft, vehicle 
damage, smoke and other such hazards as are normally covered by such coverage.  Such 
insurance (except the earthquake and flood coverage in the event that they are not fully or 
reasonably available) shall be in an amount equal to the replacement cost (without deduction for 
depreciation and subject to stipulated value in lieu of average clause) of all structures constituting 
any part of the Work, excluding the cost of excavations, of grading and of filling of the land, and 
except that such insurance (except earthquake and flood insurance) may be subject to deductible 
clauses not to exceed $10,000 for any one loss.  Earthquake and flood insurance may be subject 
to deductible clauses not to exceed five percent (5%) of such replacement cost for any one loss.  
Such insurance need not cover loss or damage to the Contractor’s equipment, scaffolding or other 
materials not to be consumed in the construction of the Project.  Proof of said insurance shall be 
supplied to the Engineer prior to beginning Work. 

 

 The Contractor shall obtain from the insurer a waiver of subrogation endorsement for losses 
caused by fire or other perils to the extent covered by this insurance.  Contractor shall pay any 
extra premium required therefor. 

D. Environmental Insurance.    

1) General Requirements.  Contractor shall purchase and maintain liability insurance with 
coverage, as further specified below, for losses arising from or in any way related to pollution 
conditions, both sudden and non-sudden (gradual), which arise from or in connection with the 
Contractor’s transportation services and any disposal facilities used in connection with the 
underlying Agreement.  The required insurance coverage shall be endorsed to cover Non-
Owned Disposal Sites.  The Contractor’s insurance shall include: 

a. Pollution Legal Liability; and, 
b. Environmental Transportation Liability insurance; provided, however, if the Contractor 

does not maintain a separate policy evidencing pollution liability coverage in relation to 
the Contractor’s transportation services, then the Contractor’s automobile liability 
insurance policy must be endorsed so as to satisfy the minimum scope of coverage related 
to the Contractor’s transportation services as set forth in this Addendum. 

 

2) Limits:  The Policies shall contain minimum liability limits of: 

a. Pollution Legal Liability - $5,000,000 per loss and $5,000,000 in the aggregate. 
b. Environmental Transportation Liability - $5,000,000 per loss and $5,000,000 in the 

aggregate. 
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3) Form and Duration:  Continuous coverage under the Policies shall be maintained until final 

completion or termination of the Project, in accordance with the underlying Agreement.  If 
written on a claims made basis, continuous coverage under the Policies shall be maintained 
for a minimum of one year beyond final completion or termination of the Project, in 
accordance with the underlying Agreement. 

E. All Policies and Requirements. 

1) Acceptability of Insurers:  All Insurance required by this section is to be placed with insurers 
with a Bests’ rating of no less than A:VII. 

2) Verification of Coverage:  Prior to beginning any work under this Agreement, Contractor 
shall furnish City with complete and legible copies of certificates of insurance evidencing all 
policies delivered to Contractor by the insurer, including complete copies of all endorsements 
attached to those policies.  All copies of certificates of insurance and endorsements shall 
show the signature of a person authorized by that insurer to bind coverage on its behalf.  If 
the City does not receive the required insurance certificates and endorsements prior to the 
Contactor beginning work, it shall not waive the Contractor’s obligation to provide them.  
The City reserves the right to require complete copies of all required insurance policies and 
endorsements at any time. 

3) Deductibles and Self-Insured Retentions:  Contractor shall disclose to and obtain the written 
approval of City for the self-insured retentions and deductibles before beginning any of the 
services or work called for by any term of this Agreement.  At the option of the City, either:  
the insurer shall reduce or eliminate such deductibles or self-insured retentions as respects the 
City, its officers, employees, and volunteers; or the Contractor shall provide a financial 
guarantee satisfactory to the City guaranteeing payment of losses and related investigations, 
claim administration and defense expenses. 

4) Wasting Policies:  No policy required by Section 7.3 shall include a “wasting” policy limit 
(i.e. limit that is eroded by the cost of defense). 

5) Waiver of Subrogation:  Contractor hereby agrees to waive subrogation which any insurer or 
contractor may require from vendor by virtue of the payment of any loss.  Contractor agrees 
to obtain any endorsements that may be necessary to affect this waiver of subrogation.  Also, 
the Workers’ Compensation policy shall be endorsed with a waiver of subrogation in favor of 
the entity for all work performed by the Contractor, its employees, agents, and 
subcontractors. 

 
6) Subcontractors:  Contractor shall include all subcontractors as insureds under its policies or 

shall furnish separate certificates and endorsements for each subcontractor.  All coverages for 
subcontractors shall be subject to all of the requirements stated herein. 

   
F. Remedies.  In addition to any other remedies City may have if Contractor fails to provide or 

maintain any insurance policies or policy endorsements to the extent and within the time herein 
required, City may, at its sole option exercise any of the following remedies, which are 
alternatives to other remedies City may have and are not the exclusive remedy for Contractor’s 
breach: 

• Obtain such insurance and deduct and retain the amount of the premiums for such 
insurance from any sums due under the Agreement; 

• Order Contractor to stop work under this Agreement or withhold any payment that 
becomes due to Contractor hereunder, or both stop work and withhold any payment, until 
Contactor demonstrates compliance with the requirements hereof; and/or 

• Terminate this Agreement. 
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2. INDEMNIFICATION AND CONTRACTOR’S RESPONSIBILITIES:  Contractor shall take all 
responsibility for the work, shall bear all losses and damages directly or indirectly resulting to 
Contractor, to any subcontractor, to the City, to City officers and employees, or to parties designated 
by the City on account of the performance or character of the work, unforeseen difficulties, accidents, 
occurrences, or other causes predicated on active or passive negligence, or the willful misconduct, of 
the Contractor or of any subcontractor.  Contractor shall indemnify, defend, and hold harmless the 
City, its officers, officials, directors, employees, and agents from and against any or all loss, liability, 
expense, claim, costs (including costs of defense), suits, and damages of every kind, nature and 
description directly or indirectly arising from the performance of the work.  This paragraph shall not 
be construed to exempt the City, its employees, and officers from its own fraud, willful injury or sole 
active negligence.  By execution of this agreement, Contractor acknowledges and agrees that 
Contractor has read and understands the provisions hereof and that this paragraph is a material 
element of consideration. 

 
Approval of the insurance contracts does not relieve the Contractor or subcontractors from liability 
under this paragraph. 

 
A. Responsibility for Damage.  The Contractor is solely responsible to protect the work, including 

site security, until project acceptance.  The Contractor shall have the charge and care of the work, 
including materials, whether incorporated into the work or not, and shall bear the risk of injury, 
loss or damage to any part thereof by the action of the elements, vandalism, theft or any other 
cause, whether arising from the execution or from the non-execution of the work.  The City of 
San Leandro and all officers and employees thereof connected with the work, including but not 
limited to the Engineer, shall not be answerable or accountable in any manner for any loss or 
damage that may happen to the Work or any part thereof; for any loss or damage to any of the 
materials or other things used or employed in performing the Work; for injury to or death of any 
person, either worker or public; or for damage to the Work or any property from any cause that 
might have been prevented by the Contractor, Contractor’s workers, or anyone employed by the 
Contractor. 
 

B. Contractor Response to Potential Claims.  In the event damage or injury to persons or property 
are suffered by a third party (i.e. not City employees, contractors, consultants, subcontractors, 
volunteers or Contractor’s employees, consultants, subcontractors, or invitees) and such third 
party contacts the City for recovery or restitution for damages, City shall forward such party and 
all information received from them to Contractor for response.  Contractor shall receive such 
information, and respond to the injured party within seven (7) calendar days, with a copy of the 
response to City, which could include but is not limited to including, any settlement, compromise 
or response plan formulated.  If the matter remains unresolved, such that City representatives are 
contacted by the same aggrieved party, or if Contractor shall have rejected the damage claims, 
then City shall take all reasonable steps to respond to the claim, which may include tendering the 
damage claim to Contractor pursuant to the Contractor’s indemnity clause.  Failure of Contractor 
to be responsive to third party damage claims under this provision may be grounds for breach of 
contract, wherein remedies of such breach may include but are not limited to withholding of 
progress payments. 
 

C. Failure to Maintain Insurance.  During the term of this agreement and until final completion and 
acceptance of the work by the City, the Contractor shall maintain in full force and effect 
insurance coverage in the forms and amounts specified in the Contract and any Special 
Provisions.  If at any time during the performance of this contract, Contractor fails to maintain 
any item of required insurance in full force and effect, Contractor shall immediately discontinue 
all work under the contract and the City will withhold all contract payments due or that become 
due until notice is received by City that such insurance has been restored in full force and effect 
and that the premiums therefore have been paid for a period satisfactory to the City.  Any delay to 

Last Revised 08/29/12 Page 72  Special Provisions - Part 1 – General Provisions  
Downtown Parking Garage Signage  Project No. 2013.0341 



the work or the project shall be borne by and attributable to the Contractor and its failure to 
maintain or adhere to these insurance requirements. 
 

D. PERS Benefits.  In the event that Contractor or any employee, agent, or subcontractor of 
Contractor providing services under this Agreement is determined by a court of competent 
jurisdiction or the California Public Employees Retirement System (PERS) to be eligible for 
enrollment in PERS as an employee of City, Contractor shall indemnify, defend, and hold 
harmless City for the payment of any employee and/or employer contributions for PERS benefits 
on behalf of Contractor or its employees, agents, or subcontractors, as well as for the payment of 
any penalties and interest on such contributions, which would otherwise be the responsibility of 
the City. 

 
7-5 PERMITS  Contractor’s attention is directed to Section 7-5 of the Standard Specifications. 
 
In addition to the requirements of Section 7-5, “Permits”, of the Standard Specifications, the following 
requirements shall also apply: 
 
CITY PERMITS:  Prior to commencement of work, the Contractor shall obtain all applicable permits 
from the Building and Safety Services Division of the Community Development Department.  Contractor 
will not be required to pay City permit fees.  The following City permits are required: 
 

Sign (illuminated) Permit 
 
OTHER PERMITS:  Contractor shall obtain and pay for State and County permits, and permits from 
other jurisdictions that may be required for the project.  Contractor shall pay fees associated with such 
permits.  The following State, County, or other agency permits are required for this project: 

NONE 
 
The Contractor shall be compensated for the actual costs of permits (without mark-up) under this section, 
as a change order, upon submittal of receipts. 
 
The Contractor shall comply with all conditions set forth in permits and agreements, and shall bear the 
full costs of all expenses incurred in such compliance. 
 
The Contractor’s attention is directed to Section 2-11 of these Special Provisions regarding the 
responsibility for required permit inspections. 
 
The Contractor represents and warrants to City that Contractor, and all Subcontractors have all licenses, 
permits, certified qualifications, and approvals of whatsoever nature that are legally required for 
Contractor to practice Contractor’s profession.  Contractor represents and warrants to City that Contractor 
and all Subcontractors shall, at its sole cost and expense, keep in effect at all times during the term of this 
agreement any licenses, permits, certified qualifications and approvals that are legally required for 
Contractor to practice its profession. 
 
Failure to submit said documents and/or certifications shall result in delayed acceptance of any associated 
City project until these documents are submitted.  Only certified persons submitted on job site or project 
shall be shut down. 
 
CITY BUSINESS LICENSE:  The Contractor and all listed Subcontractors shall submit evidence of a 
current City of San Leandro Business License in accordance with Section 6-1 of these Special Provisions. 
 
7-6 THE CONTRACTOR’S REPRESENTATIVE  The following paragraphs are added to Section 
7-6 of the Standard Specifications: 
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INDEPENDENT CONTRACTOR:  At all times during the term of this agreement, Contractor shall be 
an independent contractor and shall not be an employee of City.  City shall have the right to control 
Contractor only insofar as the results of Contractor’s services rendered pursuant to this agreement.  
 
CONTRACTOR NO AGENT:  Except as City may specify in writing, Contractor shall have no 
authority, expressed or implied, to act on behalf of City in any capacity whatsoever as an agent.  
Contractor shall have no authority, expressed or implied, pursuant to this agreement to bind City to any 
obligation whatsoever. 
 
ASSIGNMENT PROHIBITED:  No party to this agreement may assign any right or obligation pursuant 
to this agreement.  Any attempted or purported assignment of any right or obligation pursuant to this 
agreement shall be void and of no effect. 
 
REPRESENTATIVE AT WORK SITE:  The Contractor’s Representative shall be present and 
immediately available to the Engineer at the work site whenever work (INCLUDING THAT OF 
SUBCONTRACTORS) is in progress or whenever actions of the elements necessitate Contractor’s 
presence to take measures necessary to protect the work, persons, or property, or provide for the public’s 
convenience.  The Contractor’s representative shall have full authority to act on Contractor’s behalf and 
shall be a competent full-time non-working superintendent or non-working foreman, satisfactory to the 
Engineer, to supervise and be responsible for all Contractor and/or subcontractor crews and shall not be 
directly involved in the performance of the work or tasks at hand.  Individual crew 
superintendent/foreman and/or working superintendent/foreman will not be acceptable. 
 
At the City’s option, work may be suspended until the Contractor has complied with this paragraph.  
Contractor shall not be due additional compensation or working days due to non-compliance with this 
paragraph. 
 
7-8 WORK SITE MAINTENANCE  The following paragraphs are added to Section 7-8 of the 
Standard Specifications: 
 
MAINTENANCE REQUIREMENTS: All maintenance requirements, including protection from the 
elements, site security/protection from vandalism, theft or other cause, shall apply continuously (24 
hrs./day, 7 days/week) and shall not be limited to normal working days.  Adequate personnel and 
equipment shall be provided daily.  Adjacent properties shall be similarly maintained/protected from the 
Contractor’s operations. 
 
Full compensation for compliance with this Section shall be considered to be included in the contract 
prices paid for the various items of work and no separate compensation will be made therefore. 
 
The Contractor shall be subject to liquidated damages per Section 6-9, “Liquidated Damages”, of 
these Special Provisions, for failure to follow the stated directives of this section.  
 
7-8.1 GENERAL  The following paragraphs are added to Section 7-8.1 of the Standard Specifications: 
 
All excess material shall become the property of the Contractor to be legally disposed of off City property 
in accordance with Section 7-8.1.1 below. 
 
7-8.1.2     VERMIN CONTROL  The following Section is added to Section 7-8.1 of the Standard 
Specifications: 
 
At the time of acceptance, structures entirely constructed under the Contract shall be free of rodents, 
insects, vermin, and pests.  Necessary extermination work shall be arranged and paid for by the 
Contractor as part of the work within the contract time, and shall be performed by a licensed exterminator 
in accordance with requirements of governing authorities.  The Contractor shall be liable for injury to 
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persons or property and responsible for the elimination of offensive odors resulting from extermination 
operations. 
 
7-8.1.3     TEMPORARY LIGHT, POWER AND WATER  The following Section is added to Section 
7-8.1 of the Standard Specifications: 
 
The Contractor shall furnish, install, maintain, and remove all temporary light, power, and water at its 
own expense.  These include piping, wiring, lamps, and other equipment necessary for the work.  The 
Contractor shall not draw water from any fire hydrant (except to extinguish a fire), without obtaining 
permission from the water agency concerned. 
 
7-8.2     AIR POLLUTION CONTROL  Contractor’s attention is directed to Section 7-8.2 of the 
Standard Specifications: 
 
7-8.3 NOISE CONTROL  The following Section is added to Section 7-8 of the Standard 
Specifications: 
 
The noise level from the Contractor’s operations, between the hours of 9:00 p.m. and 6:00 a.m. shall not 
exceed 89 dBA at a distance of 50 feet.  This requirement in no way relieves the Contractor from 
responsibility for complying with Section 4-1-1115(b) of the San Leandro Municipal Code concerning 
construction-related noise near residences. 
 
Said noise level requirement shall apply to all equipment on the job or related to the job, including, but 
not limited to, trucks, transit mixers, or transient equipment that may or may not be owned by the 
Contractor.  The use of loud sound signals shall be avoided in favor of light warnings, except those 
required by safety laws for the protection of personnel. 
 
7-8.4 STORAGE OF EQUIPMENT AND MATERIALS  Storage and exposure of raw material, by-
products, finished products, and containers shall be controlled as described below: 
 
All construction materials shall be stored at least ten feet away from inlets, catch basins, and curb returns.  
The Contractor shall not allow any material to enter the storm drain system.  At the end of each working 
day, the Contractor shall collect and dispose of all scrap, debris, and waste material. 
 
During wet weather or when rain is in forecast, the Contractor shall store materials that can contaminate 
rainwater or be transported by storm water or other runoff to the storm drain system inside a building or 
cover them with a tarp or other waterproof material secured with weighted tires or sandbags to prevent 
contact with rain.   
 
The Contractor’s attention is directed to Section 7-10.2 of these Special Provisions regarding storage of 
materials in public streets. 
 
The Contractor is reminded that storage and disposal of all hazardous materials such as paints, thinners, 
solvents, and fuel; and all hazardous wastes such as waste oil must meet all federal, state, and local 
standards and requirements. 
 
7-8.5 SANITARY SEWERS  The following is added to Section 7-8.5 of the Standard Specifications: 
 
Contractor is also required to comply with Section 5-2 of these Special Provisions regarding any 
interruption of sanitary sewer services. 
 
7-8.6 WATER POLLUTION CONTROL  The following paragraphs are added to Section 7-8.6 of 
the Standard Specifications: 
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7-8.6.1 GENERAL  The intent of these requirements is to enforce federal, state, and other local 
agency regulations that prohibit storm water pollution at construction sites.  Storm drains discharge 
directly to creeks and the San Francisco Bay without treatment, and therefore, discharge of pollutants 
(i.e., any substance, material, or waste other than uncontaminated storm water) into the storm drain 
system is strictly prohibited.   
 
The Contractor’s attention is directed to Section 7-8.6.4.9 of these Special Provisions. 
 
In this section, the term “storm drain system” shall include storm water conduits, storm drain inlets and 
other storm drain structures, street gutters, channels, watercourses, creeks, lakes, and the San Francisco 
Bay. 
 
For the purpose of eliminating storm water pollution, the Contractor shall implement effective control 
measures at construction sites.  There are several publications that provide guidance on selecting and 
implementing effective control measures known as Best Management Practices (BMPs).  BMPs include 
schedules of activities, prohibition of practices, general good housekeeping practices, operational 
practices, pollution prevention practices, maintenance procedures, and other management procedures to 
prevent the discharge of pollutants directly or indirectly to the storm drain system.  BMPs also include the 
construction of some facilities that may be required to prevent, control, and abate storm water pollution.  
The reference publications are as follows:   
 
California Storm Water Best Management Practice Handbook - Industrial/Commercial  
California Storm Water Best Management Practice Handbook - Construction Activity 
 
These handbooks may be purchased from Blue Print Service (BPS), 1700 Jefferson St., Oakland, 
California  94612. 
 
7-8.6.4 DEWATERING OPERATIONS  Prior to discharging into the storm drain system, all 
rainwater and groundwater removed from the Work site shall be de-silted through filtering materials and 
methods meeting the Association of Bay Area Governments (ABAG) Standards for Erosion and Sediment 
Control Measures and/or through methods and procedures described in the California Storm Water Best 
Management Practice Handbook—Construction Activity (latest edition).   
 
The Contractor shall reuse the water for other needs, such as dust control and irrigation, to the maximum 
extent practicable. 
 
7-8.6.4.1 PAVEMENT SAW-CUTTING OPERATIONS  The Contractor shall prevent any saw-
cutting debris from entering the storm drain system.  The Contractor, preferably, shall use dry cutting 
techniques and sweep up residue.  If wet methods are used, the Contractor shall vacuum slurry as cutting 
proceeds or collect all wastewater by constructing a sandbag sediment barrier.  The bermed area shall be 
of adequate size to collect all wastewater and solids.  The Contractor shall allow collected water to 
evaporate if the wastewater volume is minimal and if maintaining the ponding area does not interfere with 
public use of the street area or create a safety hazard.  If approved by the Engineer, the Contractor may 
direct or pump saw-cutting wastewater to a dirt area and allow to infiltrate.  The dirt area shall be 
adequate to contain all the wastewater.  After wastewater has infiltrated, all remaining saw-cutting residue 
must be removed and disposed of properly.  With the approval of the Engineer, de-silted water may be 
pumped to the sanitary sewer to assist in the evaporation or infiltration process.  Remaining silt and debris 
from the ponding or bermed area shall be removed or vacuumed and disposed of properly.  If a suitable 
dirt area is not available or discharge to the sanitary sewer is not feasible, with the approval of the 
Engineer, the Contractor shall filter the saw-cutting wastewater through filtering materials and methods 
meeting ABAG Standards for Erosion and Sediment Control Measures (latest edition) before discharging 
to the storm drain. 
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7-8.6.4.2 PAVEMENT OPERATIONS  The Contractor shall prevent the discharge of pollutants from 
paving operations by using measures to prevent run-on and runoff pollution, properly disposing of wastes, 
and by implementing and following Best Management Practices: 
 
No paving or street sealing during wet weather. 
 
Store materials as required under Sections 7-8.4 and 7-10.2 of these Special Provisions 
 
Cover inlets and manholes when applying asphalt, seal coat, tack coat, slurry seal, fog seal, etc. 
 
Place drip pans or absorbent materials under paving equipment when not in use.  During wet weather, 
store contaminated paving equipment indoors or cover with tarp or other waterproof covering. 
 
Sweep site daily to prevent sand, gravel, or excess asphalt from entering or being transported by rain into 
the storm drain system. 
 
Keep ample supplies of drip pans or absorbent materials on-site. 
 
If paving involves Portland cement concrete, refer to Section 7-8.6.4.3 of these Special Provisions. 
 
7-8.6.4.3    CONCRETE OPERATIONS  The Contractor shall prevent the discharge of pollutants from 
concrete operations by using measures to prevent run-on and runoff pollution, properly disposing of 
wastes, and by implementing and following Best Management Practices: 
 
Store all materials in waterproof containers or under cover away from drain inlets or drainage areas. 
 
Avoid mixing excess amounts of Portland cement materials. 
 
Do not wash out concrete trucks into storm drains, open ditches, streets, streams, etc.  Whenever possible, 
perform washout of concrete trucks offsite where discharge is controlled and not permitted to discharge to 
the storm drain system.  For onsite washout: 
 
Locate washout area at least 50 feet from storm drains, open ditches, or other water bodies, preferably in a 
dirt area.  Prevent runoff from this area by constructing a temporary pit or bermed area large enough for 
the liquid and solid waste. 
 
Wash out concrete wastes into the temporary pit where the concrete can set, be broken up, and then be 
disposed of properly.  If the volume of water is greater than what will allow concrete to set, allow the 
wash water to infiltrate and/or evaporate, if possible.  Otherwise, allow water to settle, filter it, and then 
pump it to the sanitary sewer with approval from the Engineer.  Remove or vacuum the remaining silt and 
debris from the ponding or bermed area and dispose of it properly. 
 
Dispose of wastewater from washing of exposed aggregate to dirt area.  The dirt area shall be adequate to 
contain all the wastewater, and once the wastewater has infiltrated, any remaining residue must be 
removed.  If a suitable dirt area is not available, then the Contractor shall filter the wash water through 
straw bales or other filtering materials meeting ABAG Standards for Erosion and Sediment Control 
Measures before discharging to the sanitary sewer with approval from the Engineer. 
 
Collect and return sweepings from exposed aggregate concrete to a stockpile or dispose of the waste in a 
trash container. 
 
7-8.6.4.4 GRADING AND EXCAVATION OPERATIONS  The Contractor shall take all reasonable 
and adequate measures to protect the Work and shall exercise sound engineering and construction 
practices in the conduct of the Work and shall implement sedimentation and erosion control measures to 
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prevent sediments or excavated material from entering the storm drain system.  The Work site shall be 
maintained to facilitate continual drainage avoiding impoundment, ponding or puddling of storm runoff, 
preventing any damage to excavations, subgrade, or materials incorporated into the Work.  Any 
impounded water shall be immediately pumped from the site in accordance with the following.  The 
Contractor is solely responsible for repairs or replacement for any damage caused by his failure for 
compliance to this section, including negative impacts to adjacent property.   
 
The erosion and sedimentation control materials and methods shall be in accordance with ABAG 
Standards for Erosion and Sediment Control Measures and/or the procedures and methods described in 
the California Storm Water Best Management Practice Handbook—Construction Activity (latest edition). 
 
At a minimum, the Contractor shall install filter materials (such as sandbags, filter fabric, etc.) at the 
storm drain inlet(s) located in and downstream of the project site between October 15 and April 15, and 
when rain is forecast within 24 hours.  The Contractor shall install filter materials or seal all surface inlet 
openings during the dry season if there is potential for sediment or excavated material to be discharged to 
the storm drain system during the construction operation (e.g., sediments and debris tracked by 
construction vehicles, windblown, or transported by other runoff).  The storm drain inlets shall be sealed 
in such a manner that they can be opened in an emergency and unblocked at the end of each working day 
so that no property is damaged as a result of accidents or other overflows.   
 
Sedimentation and erosion control/filter materials shall be placed in a manner that will prevent any debris 
or sediment from flowing into the storm drain system.  Said materials or control devices shall also be 
maintained and/or replaced as necessary to ensure effective sediment control and prevent flooding. 
 
7-8.6.4.5   SPILL PREVENTION AND CONTROL  The Contractor shall take any and all precautions 
to prevent accidental spills during the work under this contract.  However, in the event of a spill: 
 
The Contractor shall immediately contain and prevent leaks and spills from entering the storm drain 
system, and properly clean up and dispose of the waste and clean up materials.  If waste is hazardous, the 
Contractor shall comply with all federal, state, and local hazardous waste requirements. 
 
The Contractor shall not wash any spilled material into the streets, gutters, storm drains, or creeks. 
 
The Contractor shall report any hazardous materials spills immediately to the San Leandro Fire 
Department, the Alameda County Hazardous Materials Division, and other state and local agencies as 
required by state and local regulations. 
 
7-8.6.4.6   VEHICLE/EQUIPMENT CLEANING  The Contractor shall not perform vehicle or 
equipment cleaning on-site or in the street using soaps, solvents, de-greasers, steam cleaning equipment, 
or equivalent methods.  The Contractor shall perform vehicle or equipment cleaning with water only in a 
designated, bermed area that will not allow rinse water to run offsite or into the storm drain system.  The 
rinse water shall be permitted to infiltrate into a dirt area or shall be discharged to the sanitary sewer with 
the approval of the Engineer. 
 
The Contractor shall dispose of wash water from the cleaning of water based paint equipment and tools in 
the sanitary sewer. 
 
If using oil based paint, to the maximum extent practicable, the Contractor shall filter the paint thinner 
and solvents for reuse, and dispose of the waste thinner, solvent, and sludge from cleaning of equipment 
and tools as hazardous waste. 
 
7-8.6.4.7   CONTRACTOR TRAINING AND AWARENESS  The Contractor shall train all employees 
on the water pollution prevention requirements contained in these specifications.  The Contractor shall 
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inform all subcontractors of the water pollution prevention contract requirements and include appropriate 
subcontract provisions to ensure that these requirements are met.  
 
7-8.6.4.8   GOOD HOUSEKEEPING PRACTICES  The Contractor shall implement the following 
applicable good housekeeping practices: 
 
Store materials that have the potential to be transported to the storm drain system, by storm runoff or by a 
spill, under cover in a contained area or in sealed waterproof containers. 
 
Use tarps on the ground to collect fallen debris or splatters that could contribute to storm water pollution. 
 
Secure opened bags of cement and of other light or powdered materials that can be transported by wind. 
 
Pick up litter, construction debris, and other wastes daily from outside areas including the sidewalk area, 
gutter, street pavement, and storm drains impacted by the project.  All wastes shall be stored in covered 
containers or disposed of or recycled immediately. 
 
Dispose of wash water to the sanitary sewer with the approval of the Engineer or recycle wash water.  
Refer to Section 7-8.6.4.6 of these Special Provisions. 
 
Inspect vehicles and equipment arriving on-site for leaking fluids, and promptly repair leaking vehicles 
and equipment.  Use drip pans to catch leaks until repairs are made. 
 
Avoid spills by handling materials carefully.  Keep a stockpile of spill materials, such as rags or 
absorbents, readily accessible onsite.  Clean up all spills immediately to prevent any material from being 
discharged to the storm drain system.  Refer to Section 7-8.6.4.5 of these Special Provisions. 
 
Train employees regularly on good housekeeping practices and BMPs.  Assign responsibility to specific 
employees on BMPs, good housekeeping practices, and what to do in the event of a spill.  Refer to 7-
8.6.4.7 of these Special Provisions. 
 
Maintain and replace all sediment and water pollution control devices as necessary to ensure that said 
controls are working effectively (e.g., inspect all sediment ponds or sandbag sedimentation/filtering 
systems after each rain, and remove accumulated sediment and debris, and replace or repair damaged 
sandbags immediately). 
 
7-8.6.4.9  DRAINAGE CONTROL   The Contractor shall maintain drainage within and through the 
Work areas.  Earth dams will not be permitted in paved areas.  Temporary dams of sandbags, asphaltic 
concrete, or other acceptable material will be permitted when necessary.  Such dams shall be removed 
from the site as soon as their use is no longer necessary.  Any impounded water shall be immediately 
pumped from the site.  The Contractor is solely responsible for repairs or replacement for any damage 
caused by his failure for compliance to this Section.   
 
The Contractor’s attention is directed to Section 7-8.6.4.4 of these Special Provisions.   
 
7-8.6.5 ENFORCEMENT  The City has the authority, through various sections of the San Leandro 
Municipal Code, to enforce any portion of this Section.  City enforcement may include, but is not limited 
to:  citations, orders to abate, bills for City cleanup costs and administration, civil suits, and criminal 
charges.  Enforcement action by the City does not void or suspend any enforcement actions by other 
agencies. 
 
7-8.6.6   PAYMENT  Unless a separate pay item is provided in the bid schedule, full compensation for 
compliance with this Section shall be considered to be included in the contract prices paid for various 
items of work and no separate compensation will be made therefore. 
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The Contractor shall be subject to liquidated damages per Section 6-9, “Liquidated Damages”, of 
these Special Provisions for failure to follow the stated directives of this Section.  
 
7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 
The following is added to section 7-9 of the Standard Specifications. 
 
Contractor shall not remove any parking meters with his forces.  If the work requires removal of any 
parking meters, Contractor shall give the Engineer a written request indicating which meters are to be 
removed.  City will remove the meters within 72 hours of receiving the notice.  City shall only remove the 
head.  Contractor shall remove the pole, base, and foundation (if any). 
 
7-10 PUBLIC CONVENIENCE AND SAFETY 
 
7-10.1 TRAFFIC AND ACCESS  The Contractor’s attention is directed to Standard Plan 610 showing 
truck routes in the City of San Leandro. 
 
The following paragraph is added to Section 7-10.1 of the Standard Specifications: 
 
Contractor shall not obstruct public pedestrian pathways with construction material or equipment. 
 
7-10.1.1 PEDESTRIAN ACCESS  Pedestrian travel shall be maintained at all times.  All temporary 
pedestrian walkways shall be at least 4 feet wide and fully accessible to handicapped pedestrians in 
accordance with the Americans with Disabilities Act and California Title 24.  In all cases, pedestrian 
walkways shall be separated from vehicular travel by a clear area of at least 6 feet, or in locations where 6 
feet of horizontal separation for pedestrian traffic is not feasible, by raised curb, a raised wooden walkway 
with standard railings, or by K rails.  This condition may be modified or waived by the Engineer upon 
written request by the Contractor.  Provisions to activate pedestrian signal indications will be made in all 
instances where pedestrian access to the existing pedestrian push-button cannot be maintained.  Existing 
lighting levels in the area prior to construction shall be maintained during construction.  Temporary 
sidewalk closure during sign installation work shall be permitted with an approved pedestrian detour plan. 
 
Full compensation for compliance with this section shall be considered to be included in the contract price 
for traffic control and no separate payment will be made therefore.  When the contract does not include a 
contract pay item for traffic control, full compensation for compliance with this section shall be 
considered to be included in the prices for the various contract items of work involved and no additional 
compensation will be allowed therefore. 
 
7-10.2 STORAGE OF EQUIPMENT AND MATERIALS IN PUBLIC STREETS  Construction 
materials shall not be stored in streets, roads, highways, or on public property.  All materials or equipment 
used in construction shall be stored elsewhere by the Contractor at its expense.  All materials shall be 
stored in accordance with Section 7-8.4 of these Special Provisions. 
 
Construction equipment shall not be stored at the work site except during its actual use on the work. 
Excavated material shall not be stored in public streets unless otherwise permitted. All excess material 
shall be removed immediately from the site. 
 
Full compensation for conforming to the requirements of this section shall be considered to be included in 
the prices paid for the various contract items of work involved and no additional compensation will be 
allowed therefore. 
 
7-10.2.1     CONSTRUCTION STAGING/STOCKPILE LOCATION:  The Contractor shall secure 
for use during the duration of the project, property equipment storage for stockpiling materials and other 
construction related activities.  The Contractor shall submit a letter indicating the staging area location, 
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the property owner’s name, address, and phone number, and the owner’s signed consent for the use of the 
property for the duration of the project.  Prior to property owner granting permission for occupancy, a Use 
Permit indicating proper zoning shall be obtained from the City’s Community Development Department, 
Planning Division in accordance with Section 7-5 of these Special Provisions.  Contractor shall be subject 
to trespassing laws for non compliance to these provisions. 

 
 
7-10.3 STREET CLOSURES, DETOURS, AND BARRICADES  The following paragraphs are 
added to Section 7-10.3 of the Standard Specifications: 
 
7-10.3.1 RESTRICTED PARKING  The Contractor may establish “No Parking” zones contiguous 
to the work area by posting signs supplied by the City as follows: 

• Only City signs, marked with broad tip marker pen. 

• Signs shall be placed at less than 100-foot spacings. 

• Signs shall be placed a minimum of 72 hours, and a maximum of 96 hours, in advance of the 
required restriction period. 

• Signs shall be accurately dated ONLY for the actual duration of the specific task(s) at hand. 

• Signs shall be placed ONLY along frontages directly affected by the work or as required for 
public safety. 

• Signs shall be re-posted/re-dated immediately due to revisions of schedule, including changes 
caused by inclement weather. 

• Signs and barricades shall be removed immediately upon expiration of the dated duration of the 
work. 

 
The City will enforce parking restrictions ONLY when the Contractor has properly posted the signs and 
has notified the Engineer a minimum of 72 hours in advance of the requested restriction period. 
 
 
7-10.3.2 STREET CLOSURES AND ACCESS  Access for local residents and businesses and all 
private property shall be maintained at all times.  Signs indicating “Open for Business” shall be placed in 
front of commercial and industrial driveways to allow continual access.  At the end of each working day, 
these streets shall be reopened to through traffic with proper barricades, warning devices, and temporary 
striping.  The Contractor shall furnish and maintain all signs, lights, barricades, and flaggers necessary as 
determined by the Engineer.  If these streets are closed, the Contractor shall proceed expeditiously and 
with consideration for public convenience from the start of work to its completion. 
 
7-10.3.3 TRAFFIC CONTROL PLAN REQUIREMENTS  The Contractor shall submit Traffic 
Control Plan(s) conforming to the 2012 California Manual on Uniform Traffic Control Devices for 
Streets and Highways (2012 CA MUTCD), and the requirements of these Special Provisions for 
acceptance by the Engineer.  The submittal of Traffic Control Plans shall conform to the requirements of 
Section 2.5.3, “Submittals”. 
 
A detailed traffic control plan is required for work that requires occupying travel lanes on Estudillo 
Avenue and Callan Avenue. 

 
No work that interferes with public traffic on Estudillo Avenue and Callan Avenue shall be performed 
between the hours of 6:00 a.m. to 9:00 a.m., nor between 3:00 p.m. and 6:00 p.m., unless approved by the 
Engineer. 
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Only one vehicular garage entrance/exit may be closed at one time. Traffic control shall include detour 
signage to alternate garage access. 

Only one pedestrian garage entrance/exit may be closed at one time. Traffic control shall include 
pedestrian detour signage to alternate garage access. 

 
7-10.3.4 IMPLEMENT TRAFFIC CONTROL  The Contractor shall notify the San Leandro Police 
Department (510) 577-3208, Alameda County Fire Department (510) 670-5858, Paramedics Plus (510) 
746-5700, and, if applicable, A. C. Transit (510) 891-4901, daily of closures, detours, etc. 
 
The Contractors attention is directed to City Standard Plan 610 for the City of San Leandro Truck Route 
Map. 
 
The Contractor shall furnish and maintain all signs, lights, barricades, and flaggers necessary as 
determined by the Engineer.  Flaggers shall be trained in the proper fundamentals of flagging traffic 
before being assigned as flaggers and shall perform their duties in accordance with the 2012 CA MUTCD 
and shall be so certified in accordance with California Code of Regulations (CCR), Title 8, Section 1599. 
 
Traffic control devices shall conform to the 2012 CA MUTCD.  Any signs or other protective devices 
furnished and erected by the Contractor, as above provided, shall not obscure the visibility of, nor conflict 
in intent, meaning, and function of either existing signs, lights, and traffic control devices for which 
furnishing of or payment for, is provided elsewhere in the specifications.  Signs furnished and erected by 
the Contractor at Contractor’s expense shall be approved by the Engineer as to size, wording, and 
location.  All signs and traffic control devices shall be removed immediately upon completion, and any 
improvements restored to their original conditions. 
 
Construction equipment shall enter and leave the construction area in the direction of public traffic.  All 
movements of workers and construction equipment on or across lanes open to public traffic shall be 
performed in a manner that will not endanger the public. 
 
When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the line of cones 
or delineators shall be considered to be the edge of traffic lane, however, the Contractor shall not reduce 
the width of an existing lane to less than ten (10) feet without written approval from the Engineer.  The 
lane closure provisions of this section shall not apply if the work area is protected by permanent or 
temporary railing or barrier. 
 
When work is not in progress on a trench or other excavation that requires a lane closure, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the 
traveled way.  The spacing of the cones or delineators shall be not less than the spacing used for the lane 
closures. 
 
All barricades shall have operating warning lights.  Barricades shall be placed twenty (20) feet center-to-
center maximum. 
 
If a hazardous condition is observed and the City notifies the Contractor either directly or by telephone, 
the Contractor shall correct the condition immediately.  If the Contractor fails to correct the hazardous 
condition immediately, the City reserves the right to install or have installed the necessary traffic control 
devices.  The cost involved shall be deducted from any money due or to become due to the Contractor. 
 
Full compensation for compliance with this section shall be considered as included in the contract price 
paid for traffic control and/or construction area signs and no separate payment will be made therefore.  
When the contract does not include a contract pay item for traffic control, and/or construction area signs, 
full compensation for any necessary traffic control and/or construction area signs shall be considered as 
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included in the prices for the various contract items of work involved and no additional compensation will 
be allowed therefore. 
 
Failure to provide a Traffic Control Plan prior to commencing work or failure to adhere to the 
accepted Traffic Control Plan shall subject Contractor to liquidated damages in accordance with 
Section 6-9, “Liquidated Damages”, of these Special Provisions. 
 
7-10.4 PUBLIC SAFETY  In addition to the requirements of Section 7-10.4 of the Standard 
Specifications, the following shall also be required of the Contractor: 
 
It is the Contractor’s responsibility to provide for the safety of traffic and the public. 
 
Whenever the Contractor’s operations create a condition hazardous to traffic or to the public, Contractor 
shall, at its sole expense, furnish, erect, and maintain such fences, temporary railing, barricades, lights, 
signs, and other devices, and take such other protective measures as are necessary to prevent accidents, 
damage, or injury to the public.  Such fences, temporary railing, barricades, lights, signs, and other 
devices furnished, erected, and maintained by the Contractor, at Contractor’s expense, are in addition to 
any construction area traffic control devices for which payment is provided for elsewhere in the 
Specifications. 
 
In addition to any other measure taken by the Contractor pursuant to the provisions of this section, the 
Contractor shall install temporary railing (Type K) between any lanes carrying public traffic and any 
excavation, obstacle, or storage area when the following conditions exist: 
 
1. Excavations.  Any excavation the near edge of which is six feet (6’) or less from the edge of the lane, 

except: 
 

A. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent 
accidental entry to traffic or the public; 

B. Excavations less than six inches (6”) in depth; 

C. Trenches less than one foot (1’) wide for irrigation pipe or electrical conduit or other pipelines 
less than one foot (1’) in diameter; 

D. Excavations parallel to the lane for the purpose of pavement widening or reconstruction open for 
less than seven (7) calendar days; 

E. Excavations in side slopes, where the slope is 4:1 (Horizontal:Vertical) or flatter; 

F. Excavations protected by existing barrier or railing. 

 
2. Temporarily Unprotected Permanent Obstacles.  Whenever the work includes the installation of a 

fixed obstacle together with a protective system, such as a sign structure together with protective 
railing, and the Contractor elects to install the obstacle prior to installing the protective system; or 
whenever the Contractor, for Contractor’s convenience and with permission of the Engineer, removes 
a portion of an existing protective railing at an obstacle and does not replace such railing complete in 
place during the same day. 

 
3. Storage Areas.  Whenever material or equipment is stored within 12 feet (12’) of the lane and such 

storage is not otherwise prohibited by the specifications. 
 
7-10.4.1 SAFETY ORDERS  The following paragraph is added to Section 7-10.4.1 of the Standard 
Specifications: 
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Notwithstanding any provisions of the Standard Specifications and the Special Provisions, the Contractor 
shall be solely responsible for conditions at the job site, including safety of all persons and property 
during performance of the work.  This requirement will apply continuously and will not be limited to 
normal working hours.  Safety and sanitary provisions shall conform to applicable Federal, State, County, 
and local laws, regulations, ordinances, standards, and codes.  Where any of these are in conflict, the 
more stringent requirement shall be followed. 
 
7-10.4.5 INJURY AND ILLNESS PREVENTION PROGRAM  The following section is 
added to the Standard Specifications: 
 
To the fullest extent legally required and applicable, Contactor shall have an Injury and Illness 
Prevention Program (IIPP) that conforms to all applicable federal, state and local laws, and shall 
provide a copy of its current version to the City upon request. 
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SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 

 
 
Contractor’s attention is directed to Section 8, “Facilities for Agency Personnel”, of the Standard 
Specifications. 
 

8-1 General 
 
 
8-1 GENERAL  The following paragraph is added to Section 8-1 of the Standard Specifications: 
 
The Engineer must be given full access to any Contractor-provided facilities located on the project site at 
all times.  The Contractor has no expectation of privacy with respect to these facilities.  
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SECTION 9 - MEASUREMENT AND PAYMENT 
 
Contractor’s attention is directed to Section 9, “Measurement and Payment”, of the Standard 
Specifications. 
 
 

9-2 Lump Sum Work 
9-3 Payments 
9-3.1 General 
9-3.2 Partial And Final Payment 
9-3.3 Delivered Materials 
9-3.4 Mobilization 
9-3.5 Audit And Examination Of Records 
9-4 False Claims Act Certification 

 
9-2 LUMP SUM WORK 
 
Contractor shall submit a schedule of values.  The schedule shall include a total cost for each work item.  
The schedule is subject to review and approval by the Engineer, Contractor shall submit documents as 
requested to backup the cost of each item.  Contractor shall add items to or modify items on the schedule 
as requested by the Engineer 
 
9-3 PAYMENTS 
 
 
9-3.1 GENERAL   
 
PARAGRAPH 8 OF SECTION 9-3.1 IS REVISED AS FOLLOWS: 
 
All guarantee periods shall commence on the date the Notice of Completion is recorded with the Alameda 
County Recorder’s Office. 
 
Paragraph 10 of Section 9-3.1 is revised as follows: 

At the expiration of 35 days from the date of recordation of the Notice of Completion by City, or within 
the time period specified in Public Contracts Code Section 7107, the amount deducted from the final 
estimate and retained by the City will be paid to the Contractor, except such amounts as are required by 
law to be withheld by properly executed and filed notices to stop payment, or as may be authorized by the 
contract to be further retained. 
 
9-3.2 PARTIAL AND FINAL PAYMENT   
 
The first sentence of the third paragraph is replaced with the following: 
 
From each progress estimate, 5 percent will be deducted and retained by the City, and the remainder less 
the amount of all previous will be paid. 
 
The following paragraphs are added to Section 9-3.2 of the Standard Specifications: 
 
PARTIAL PAYMENT:  No payments shall be required to be made when, in the judgment of the 
Engineer, the: 
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• Work is not proceeding in accordance with the provisions of the contract, updated construction 
schedules, and traffic control plans;  

• Updated record drawings are not provided with the application for payment;  
• Contractor or subcontractors have not provided proof of valid City of San Leandro Business Licenses;  
• Certified Payrolls are not provided per Section 7-2.2.4; 
• Total value for the work done since the last payment amounts to less than $1,000; 
• Contractor has not submitted a request for payment. 
 
FINAL PAYMENT:  After acceptance by the Engineer, pursuant to Section 6-8 of the Standard 
Specifications, the City shall prepare a proposed Final Agreement of Quantities for the total amount 
payable to the Contractor, including therein an itemization of said amount, segregated as to contract item 
quantities, extra work, and any other basis for payment.  All prior payments shall be subject to correction 
in the proposed Final Agreement of Quantities.  Within thirty (30) days after said proposed Final 
Agreement of Quantities has been submitted to Contractor, the Contractor shall submit to the Engineer the 
written approval of said proposed Final Agreement of Quantities or a written statement of all claims 
Contractor has arising under or by virtue of the contract.  No claim will be considered that was not 
included in said written statement of claims, nor will any claim be allowed for which a notice or protest is 
required under the provisions of the contract, unless the Contractor has complied with the notice or 
protest requirements in said contract. 
 
Thirty-five (35) days after the recordation of the Notice of Completion, the City will pay the entire sum 
found due based on the proposed Final Agreement of Quantities submitted to the Contractor.  Such Final 
Agreement of Quantities and payment thereon shall be conclusive and binding against both parties to the 
contract on all questions relating to the amount of work done and the compensation payable therefore.  
 
If the Contractor within said period of thirty (30) days files claims, the Engineer will issue a semifinal 
estimate in accordance with the proposed Final Agreement of Quantities submitted to the Contractor and 
pay the sum so found to be due.  Such semifinal estimate and payment thereon shall be conclusive and 
binding against both parties to the contract on all questions relating to the amount of work done and the 
compensation payable therefore, except insofar as affected by the claims filed within the time and in the 
manner required. 
 
The claims filed by the Contractor shall be in sufficient detail to enable the Engineer to ascertain the basis 
and amount of said claims.  The Engineer will consider and determine the Contractor’s claims and it will 
be the responsibility of the Contractor to furnish within a reasonable time such further information and 
details as may be required by the Engineer to determine the facts or contentions involved in the claims.  
Failure to submit such information and details will be sufficient cause for denying the claims. 
 
The Engineer will make the final determination of any claims that remain in dispute after completion of 
claim review and make a written recommendation thereon.  The Contractor may meet with the Engineer 
to make a presentation in support of such claims.  If any claims remain in dispute, they shall be handled in 
accordance with Section 3-5, “Disputed Work”. 
 
9-3.5 AUDIT AND EXAMINATION OF RECORDS  The City may examine and audit at no 
additional cost to the City all books, estimates, records, contracts, documents, bid documents, bid cost 
data, subcontract job cost reports, and other project-related data of the Contractor, subcontractors engaged 
in performance of the work, and suppliers providing supplies, equipment, and other materials required for 
the work, including computations and projections related to bidding, negotiating, pricing, or performing 
the work or contract modifications and other materials concerning the work, including, but not limited to, 
Contractor daily logs, in order to evaluate the accuracy, completeness, and currency of cost, pricing, 
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scheduling, and any other project related data.  The Contractor will make available all such project-related 
data during regular business hours for examination, audit, or reproduction at the Contractor’s business 
office at or near the work site, and at any other location where such project-related data may be kept until 
three (3) years after final payment under the agreement.  Pursuant to California Government Code Section 
8546.7, if the amount of public funds to be expended is in excess of $10,000, this agreement shall be 
subject to the examination and audit of the State Auditor, at the request of the City, or as part of any audit 
of the City, for a period of three (3) years after final payment under the agreement. 
 
9-4 FALSE CLAIMS ACT CERTIFICATION  All requests for payment submitted by the 
Contractor, and any claim for additional compensation must be accompanied by the following 
declaration: 
 
 “I, ___________________________, being the _______________________________ of 
(Contractor), declare under penalty of perjury under the laws of the State of California, and do personally 
certify and attest that: I have thoroughly reviewed the attached request for payment and know its contents, 
and said request for payment is made in good faith; that it is supported by truthful and accurate data; that 
the amount requested and accurately reflects the allowable expenses that were incurred; and further, that I 
am familiar with California Penal Code Section 72 and California Government Code Section 12650, et 
seq., pertaining to false claims, and further know and understand that submission or certification of a false 
claim may lead to fines, imprisonment, or other severe legal consequences.” 
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TECHNICAL SPECIFICATIONS 
 
Materials and methods for all work performed on public property in the City of San Leandro shall 
conform with  these Technical Specifications in addition to Part I: General Provisions thereto adopted by 
the Engineer as follows: 
 
All work within the public Right-of-Way or on public property of the City of San Leandro shall be 
performed under auspices of either improvement drawings signed and approved by the Engineer or a 
valid encroachment permit. 
 

SECTION 01 
DEMOLITION 

 
PART 1 – GENERAL 

1.01 Related Documents 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Part 1 Specification Sections, apply to this Section. 

 
1.02 Section Includes 

 
A. Demolition 
B. Patch and repair 

 
1.03 Performance Requirements 

 
A. Filler Material shall be rated for exterior use; hard curing; non-shrinking and paintable 

 
1.04 Submittals 

 
A. Cut sheets of filler material and application 

 
PART 2 – NOT USED  

 
PART 3 – EXECUTION 
 
 3.01 Execution 
 

A. Remove existing non-illuminated “P”  signs and protruding attachment hardware taking care not 
to scratch, scuff or damage building surface 

B. Dispose of removed materials legally offsite 
C. Patch anchorage hole holes flush with exterior rated filler material 
D. Stain or paint filler material surface to match adjacent surface 

 
PART 4 –Not Used  
 
PART 5 –PAYMENT 
 

A. Payment for work completed in Section 01 shall be included in the contract lump sum price. 
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SECTION 02 
SIGN STRUCTURE 

 
PART 1 – GENERAL 

1.04 Related Documents 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Part 1 Specification Sections, apply to this Section. 

 
1.05 Section Includes 

 
A. Metal Sign Cabinet 
B. Metal Edge 
C. Metal Tube 
D. Metal Tube Bracket Plates 
E. Sheet Acrylic 
F. Concrete/Masonry Anchors 

 
1.06 Performance Requirements 

 
B. Design metal components and connections that provide a fully supported sign structure system 
C.  Sign structure shall be fastened to the garage building and designed to withstand gravity, seismic 

and wind loads as required by the 2013 California Building Code  
D. Review field conditions to verify signs will not conflict with existing utilities or elements   
E. Ferrous metal components shall be galvanized 
F. Exposed Metal components shall be primed and painted 
G. Cabinets shall be provided with weep holes; visible weep holes shall be shielded from view 
H. Sheet Acrylic: 6mm minimum thickness; resistant UV fading & discoloration. 

 
1.07 Submittals 

 
A. Art Work:  Submit Art Work for Wall Sign “A” and Edge Sign “B”  

1. Plot artwork at scale 3” = 1’-0”  
B. Shop Drawings: Show fabrication and installation details for metal fabrications. 

1. Provide complete shop drawings, do not use bid package drawings for shop drawings or 
fabrication 

2. Include plans, elevations, sections and details interfaces, connections with all materials and 
proposed identification of component parts and their finishes. 

3. Show large scale detail of various parts, methods of joining, thicknesses of metals, profiles 
of surfaces, and structural supports. 

4. Provide partial, full scale, 36”x48” plots  
C. Submit plans and calculations to the City’s Building Department for permitting 

1. Respond to permit review comments. 
2. Resubmit as necessary to obtain an approved permit for the work 

D. Color samples: Four (4) samples 8-1/2” x 11” 
E. Sheet Acrylic samples: Four (4) samples 6” x 6” 
F. Mock Ups (if accepted, mock up letters may be used in completed sign) 
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1. One full size, lit sample of one letter of Wall Sign A-1; contractor shall deliver and 
demonstrate (on temporary stand) illuminated sample at the garage, at night for review; 
contractor shall provide 7 days’ notice to coordinate night time review. (City shall make 
available a standard 110-v electrical outlet at the garage for the illumination 
demonstration).  

2. One full size, unlit sample of one letter of Edge Sign B.  (Delivery can be coordinated with 
1 above). 

G. ICBO Reports: Submit ICC-ES Evaluation Report for  concrete/masonry anchors 
 

1.08 PRODUCT DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver signage to the work site properly packaged to provide protection against transportation 
damage. 

B. Exercise extreme care in unloading, storing and erecting signage to prevent bending, warping, 
twisting and surface damage. 

C. Store all materials & accessories above ground on well skidded platforms. Store under waterproof 
coverings.  Provide proper ventilation of materials to prevent condensation build-up between 
components. 

  
PART 2 – PRODUCTS 

 2.01 Materials 
 

A. Steel Sheets: ASTM A36 
B. Steel Pipe: ASTM A53, standard weight (schedule 40) 
C. Steel Plate: ASTM A36 
D. Concrete/Masonry Anchors ISS-ES Evaluation Report  

 
  
PART 3 – EXECUTION 

 3.01 Inspection 
 

A. Examine surfaces and conditions receiving or affecting the work 
B. Determine locations on the structure where signs are to be attached. 
C. Coordinate sign location with attachment and electrical power connection 

  
3.02 Fabrication 

 
A. Fabrication shall not commence until shop drawings and samples are approved  
B. Shop fabricate items in accordance with approved shop drawings to dimensions and sizes shown, 

or if not specifically shown use materials of required thickness to produce strength and durability 
in the finished products. 

C. Continuity: fabricate from materials in longest lengths available.  If size prohibits continuous 
fabrication, design field joints to be invisible in the finished product but seam locations and 
details in shop drawings for the Engineer’s approval. 

D. Welding: comply with relevant industry standards.  All exposed welds shall be continuous and 
ground smooth prior to finishing. 

E. Anchorage Devices: Use x-ray, radar or similar nondestructive technique to locate steel 
reinforcement in supporting structure, place anchorage devices to avoid reinforcement. 

F. Dissimilar materials: isolate dissimilar metals, plaster, concrete, etc. with bituminous coating.  
Where bitumen drips can occur, seal with butyl sealant tape.  
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3.03 Installation 
 

A. Verify that signage installation may be made in accordance with approved shop drawings and 
fabricator’s instructions. 

B. In the event of a discrepancy between field conditions and approved shop drawings, notify the 
Engineer.  Do not proceed until discrepancies are resolved. 

C. Locate attachment points and electrical penetrations to avoid steel reinforcement; use x-ray or 
radar to locate subsurface obstructions. 

D. Install signage secure, without waves, warps, buckles, fastening stresses or distortion, allowing 
for expansion and contraction. 

E. Install signage in accordance with fabricator’s instructions and shop drawings. 
F. Install signs plumb, level and straight without seams, conforming to design as indicated.  

Coordinate solution with Engineer if existing substrate is not level or true. 
G. Patch and repair all scars, imperfections or damage a t existing work as a result of conducting the 

installation.  In patched areas or any area where a finish is not specified, match adjacent material 
in construction, color, texture and manufacturer.  Refinishing may be required to next adjacent 
construction joint or corner. 

H. Dispose of excess materials in accordance with Special Provisions, section 7-8.1.1. 
I. Clean work in accordance with fabricator’s recommendations. 
J. Protect work against damage until final acceptance.  Replace or repair to the satisfaction of the 

Engineer, any work that becomes damaged prior to final acceptance.  Touch up minor scratches 
and abrasions. 

 
PART 4 – EXTENDED WARRANTY 

A. Acrylic Sheeting Material shall be provided with an extended warranty against fading by more than 
10 percent, chalking, yellowing or cracking per section 6-8.1 of Part 1 General Provisions. 

 
 
PART 5 –PAYMENT 
 

A. Payment for work completed in Section 02 shall be included in the contract lump sum price. 
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SECTION 03 
ELECTRICAL 

 
PART 1 – GENERAL 

1.01 Related Documents 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Part 1 Specification Sections, apply to this Section. 

 
1.02 Regulatory Agencies and Standards 

 
A. Installation, materials equipment and workmanship shall conform to the latest provisions of the 

following: 
1. Uniform Building Code (UCB) 
2. National Electric Code (NEC) 

B. Materials appliances, equipment and devices shall conform to : 
1. Underwriters’ Laboratories, Inc. (UL) 

 
1.03 Section Includes 

 
A. Neon Tubes 
B. LED lighting 
C. Transformers 
D. Conduit & Pull Boxes 
E. Conductors 

 
1.04 Performance Requirements 

 
A. Determine electrical loads for illumination levels 
B. Neon tube sections shall be designed and fabricated in modular units for easy serviceability and  

replacement 
C. Select transformers and devices as necessary for sign illumination 
D. Determine electrical service and conductor and conduit sizing 
E. Verify that illumination power can be controlled through the building’s existing Lighting Control 

Panel (LPC) 
 

1.05 Submittals 
 

A. Catalogue cuts of electrical devices indicating voltage and current ratings; enclosure type and 
dimensions 

  
PART 2 – PRODUCTS 

2.01   Materials 
 

A. Neon Tubes; indicate shape, anchorage points and attachment to sign cabinet 
B. Transformers and devices shall be housed concealed inside the sign cabinets 
C. Conduit & Pull Boxes; wireways located in exposed locations shall be raintight rated 
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D. Conductors; ICBO listed product  
 
  
PART 3 – EXECUTION 

 3.01 Installation 
 

A. Verify that electrical components and power connections may be installed accordance with 
approved sign shop drawings. 

B. Coordinate electrical power connection to the sign with adjacent building features 
C. Locate any structural penetrations for electrical power to avoid steel reinforcement 
D. In the event of a discrepancy between field conditions and approved shop drawings, notify the 

Engineer.  Do not proceed until discrepancies are resolved. 
E. All required labels shall be concealed from view unless otherwise required by code.  Location of 

code required labels shall be coordinated with the Engineer.  The background of code required 
labels shall be transparent or shall match the background of the surface to which they are applied. 

F. Conduits, boxes and electrical devices unable to be concealed shall be installed tight to the 
building structure.  Exposed components shall be painted to match the adjacent surface.  Indirect 
routing may be required to satisfy design considerations. 

G. Install work plumb and true 
H. Patch and repair all scars, imperfections or damage a t existing work as a result of conducting the 

installation.  In patched areas or any area where a finish is not specified, match adjacent material 
in construction, color, texture and manufacturer.  Refinishing may be required to next adjacent 
construction joint or corner. 

I. Dispose of excess materials in accordance with Special Provisions, section 7-8.1.1. 
J. Protect work against damage until final acceptance.  Replace or repair to the satisfaction of the 

Engineer, any work that becomes damaged prior to final acceptance.  Touch up minor scratches 
and abrasions.  

  
 
PART 4 – EXTENDED WARRANTY 

A. Neon Tubes, Ballasts, Transformers and Switches shall be provided with an extended warranty per 
section 6-8.1 of Part 1 General Provisions. 

 
PART 5 –PAYMENT 
 

A. Payment for work completed in Section 03 shall be included in the contract lump sum price. 
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SECTION 04 
PAINT AND PROTECTIVE COATINGS 

 
PART 1 – GENERAL 

1.01 Related Documents 
 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Part 1 Specification Sections, apply to this Section. 

 
1.02 Section Includes 

 
A. Galvanizing 
B. Paint 

 
1.03 Performance Requirements 

 
A. Provide the manufacturer's best-quality trade sale paint material. 
B. Paint material containers not displaying manufacturer's product identification will not be 

accepted. 
C. Prime paint material shall be the finish paint manufacturer's recommended factory-formulated 

undercoat material that is compatible with the substrate and with the finish coat system. 
 

1.04 Submittals 
 

B. Cut sheets of galvanizing products and application 
C. Cut sheets of paint products and application 
D. Brushouts – 3 samples of each color, minimum sample size 6” x 8”. 

  
PART 2 – PRODUCTS 

 2.01 Materials 
 

A. Zinc: 
1. Grade Prime Western, conforming to ASTM B6 

B. Paint 
1. Dunn-Edwards Paint Corporation 
2. Mathews Paint 
3. Or Approved Equivalent 

 
2.02    Protective Systems 

 
A. Galvanizing System 

1. Materials shall be galvanized by hot-dip, mechanical or electrode positing process  
2. Zinc coating which has been field or shop cut, burned abraded or damaged to expose the 

base metal, shall be repaired  by Hot Dip Process or by Metalizing Process 
B. Paint System 
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1. Surface preparation, primer and finish coat applications shall be as directed by the paint 
manufacturer 

  
PART 3 – EXECUTION 

 3.01 Installation 
 

A. Clean surfaces free of dust, dirt, oil, grease and other foreign matter prior to the application of the 
prime coat 

B. Repair all voids, nicks, cracks, dents, etc., with suitable patching material 
C. Apply material evenly, free from sags, runs, crawls and holidays  
D. Allow each coat to dry before succeeding coat application 
E. Dispose of excess materials in accordance with Special Provisions, section 7-8.1.1. 
F. Protect work against damage until final acceptance.  Replace or repair to the satisfaction of the 

Engineer, any work that becomes damaged prior to final acceptance.  Touch up minor scratches 
and abrasions. 
 

PART 4 –Not Used  
 
PART 5 –PAYMENT 
 

A. Payment for work completed in Section 04 shall be included in the contract lump sum price. 
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